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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended June 30, 2008. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program generally consists of two broad stages of activity: the
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s
NPSPAC channel users to this vacated spectrum. At the beginning of the program, the FCC’s
Report and Order envisioned two phases of reconfiguration for each of these stages — the
negotiation phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the
licensee and Sprint Nextel and the implementation phase that consists of the physical
reconfiguration of the radio systems.

Section I.A. of this report provides a program-wide “snapshot” summarizing the status of
the band reconfiguration program. That section describes the foregoing two measures of
program progress: FRA negotiations and reconfiguration implementation. Section I.A also
describes major developments in the program that occurred during the period covered by this
report.

In addition, based on developments occurring during the second quarter, the TA makes
the following general observations and recommendations that it believes will assist licensees
participating in the program.

First, with respect to implementation, a majority of Stage 2 (NPSPAC and Public Safety
Expansion Band) licensees are in the implementation phase. The TA encourages licensees to
attend Implementation Planning Sessions (“IPS”) in their regions, during which the TA works
with licensees, their equipment vendors, technical consultants, and Sprint Nextel to develop
consolidated implementation schedules for the region that identify key milestones and

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); as amended
by Erratum, WT Docket No. 02-55 (rel. Sept. 10, 2005); Second Erratum, 19 FCC Rcd 19651 (2004); “Commission
Seeks Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz Public Safety
Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 21818 (2004);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order™); Erratum,
WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005)
(“Memorandum Opinion and Order”); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007);
Erratum, WT Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209
(2007) (“Third Memorandum Opinion and Order”); “FCC Announces Supplemental Procedures and Provides
Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (*“September 12, 2007
Public Notice”); “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver
of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008)
(“January 17, 2008 Public Notice™); Second Report and Order, 23 FCC Rcd 7605 (2008) (“Second Report and
Order”); Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (collectively “Reconfiguration Orders”).

247 C.F.R. § 90.676(b)(3).
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dependencies associated with reconfiguration implementation activities. The FCC has stated that
NPSPAC licensees “are expected to participate” in IPS.®> Licensees should continue to move
forward expeditiously with and complete their implementation activities in accordance with this
regional schedule and should provide progress reports to the TA. The FCC has directed
licensees that were granted waivers of the June 26, 2008 deadline “to provide progress reports to
the TA on a quarterly basis unless the TA determines that more frequent reports are required.”
If a licensee encounters a delay in its individual implementation schedule, it should inform the
TA.

Second, licensees are expected to complete their reconfiguration activities in accordance
with the implementation schedule proposed in the request for waiver of the June 26, 2008
deadline that they filed with the FCC. Any changes to a licensee’s implementation schedule, as
set forth in the licensee’s request for waiver, should be communicated to the FCC and the TA. In
addition, licensees that were directed by the FCC to file a “supplemental” request for waiver
should use the “standard” request for waiver template available on the TA’s website.” In the
supplemental request for waiver, licensees should provide all of the information requested in the
template, including a proposed implementation timetable setting forth dates for completion of
various implementation milestones.

Third, several licensees have proposed system upgrades during the course of
reconfiguration. The TA’s upgrade policy provides guidance to licensees regarding upgrades
during reconfiguration.® The TA discourages upgrades during reconfiguration, but recognizes
that it is possible that some licensees may have already planned for the implementation of certain
system upgrades prior to adoption of the Report and Order. The TA therefore reviews such
plans on an individual basis, subject to certain considerations set forth in the policy. With regard
to costs, the policy states that licensees are responsible for any upgrade costs that exceed the
costs of reconfiguring the licensee’s existing system and limits funding from Sprint Nextel to the
lesser of the cost of reconfiguring the existing system or the cost of the upgrade. The policy also
requires that the licensee demonstrate to the TA’s satisfaction that the proposed upgrade would
not lengthen the licensee’s implementation schedule past that which it would have been if an
upgrade were not implemented. In addition, the proposed upgrade cannot delay the
reconfigurations of neighboring licensees.

At this stage of the reconfiguration program, with the June 26, 2008 program completion
deadline passed and non-border licensees currently conducting reconfiguration pursuant to an
FCC waiver of that deadline, the TA will presume that additionally proposed upgrades for non-
border licensees that were not incorporated in the implementation timeline in the licensee’s
request for waiver filed with the FCC would contribute to a delay in the licensee’s

® See September 12, 2007 Public Notice at 4.

* See e.g., Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Order, DA 08-1428,
at 4-5 (rel. June 17, 2008).

® The template is available at http://www.800TA.org/content/documents/rebanding_deadline_extension_process.asp.

® See TA’s Reconfiguration Handbook (release 2.5) at 78-79, available at http://www.800TA.org/content/PDF/
reconfiguration_materials/handbook.pdf.
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reconfiguration. The licensee would have a heavy burden to overcome to demonstrate to the
TA’s satisfaction that the proposed upgrade would not lengthen its implementation schedule.
Even if a licensee has incorporated the proposed upgrade into the timeline in its request for
waiver, the TA will still need to evaluate the impact of the proposed upgrade on the licensee’s
schedule and on the timeline of adjacent licensees. For border area licensees, the TA again
discourages upgrades, but will review them on an individual basis. Border area licensees should
provide their upgrade proposal when they submit their initial cost estimate to begin FRA
negotiations. As with non-border licensees, the TA still needs to evaluate the effect of the
proposed upgrade on the licensee’s implementation schedule as well as on the region’s
implementation timeline.

Fourth, the TA has observed that there have been significant delays between the time
when licensees complete reconfiguration implementation and have the closing for their FRAs
and submit a Completion Certification to the TA. These delays include time spent to complete
the Actual Cost Reconciliation Process, filings with the FCC, and Completion Certifications.
The length of the delays can range from a few months to more than a year. Additional
information is available in Section 11.B.6 of this report. The TA encourages licensees and Sprint
Nextel to strive to complete these activities in a more timely manner.

Fifth, for licensees in the Canadian border area, the FCC released the Second Report and
Order on May 9, 2008, which provided the revised band plan for the U.S.-Canada border regions
and specified a 30 month reconfiguration period. It is important that affected licensees get
started on planning and negotiating their reconfigurations. Such licensees may proceed with
planning or negotiation activities to the extent that they are not frequency-dependent and would
not result in unnecessary duplication of costs. Licensees that are seeking planning funding
should note that the deadline for submitting a Request for Planning Funding (“RFPF”) is October
14, 2008, as set forth in the FCC’s Second Report and Order. The TA encourages licensees to
submit RFPFs as soon as possible. Those submitting RFPFs that do not have a Planning Funding
Agreement by October 14, 2008 will be placed into an expedited negotiation and mediation
process. The licensee and Sprint Nextel will have an additional 30 days to continue PFA
negotiations under the monitoring of a TA mediator. If, at the end of the 30 day period, there is
no agreement on a PFA, the licensee and Sprint Nextel will participate in active mediation for 20
days. These procedures are set forth in the FCC’s Second Report and Order and in the TA’s
recently revised Alternative Dispute Resolution (“ADR”) Plan.” For those licensees that will not
seek planning funding, the TA, as directed by the Commission,® will announce applicable
negotiation schedules in the implementation plan and timetable that it will file with the FCC by
October 14, 2008.

" See Second Report and Order at ] 40; see also 800 MHz Transition Administrator, LLC, Alternative Dispute
Resolution Plan (version 1.6), WT Docket No. 02-55, at 20-21 (filed June 23, 2008) (“ADR Plan”).

8 See Second Report and Order at { 42.
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section of the Quarterly Progress Report provides a program-wide snapshot that
summarizes the status of the 800 MHz band reconfiguration program, discusses recent
developments, identifies program-wide issues, and describes specific actions that the FCC and
the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement (“FRA’) Neqgotiations

An important measure of progress for the reconfiguration program is the number of
contracts, or Frequency Reconfiguration Agreements (“FRAS”), that have been negotiated and
agreed to between incumbent licensees and Sprint Nextel and submitted to the TA. An FRA
specifies the reconfiguration activities and related costs for each licensee as well as the
frequencies to be cleared. The bar chart below depicts the number of non-border FRASs that have
been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast ESMR
channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of June 30, 2008°
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e Stage 1: 99 percent of non-border FRAs have been submitted to the TA

e Stage 2: 72 percent of non-border FRAs have been submitted to the TA

° Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs does not currently
include all FRAs for licensees affected by the international border areas where revised border area band plans are
still being analyzed for the Canadian border area and developed for the Mexican border area.

4
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For the program as a whole, 1,532 FRAs have been submitted to the TA out of a total of
1,783 FRAs expected for non-border licensees in Stages 1 and 2. This equates to approximately
86 percent of all expected FRAS.

Another indication of progress is the number of FCC licenses (each license has a unique
call sign) included in FRAs. The chart below shows the number of call signs with frequencies in
the Channels 1-120 and NPSPAC bands included in FRAS submitted to the TA.

Chart 2: Call Signs in Submitted FRAs by Band'®
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The relatively greater number of outstanding Channels 1-120 call signs not in FRAS
shown in this chart, as compared to the number of outstanding FRAs, reflects the significant
number of call signs to be reconfigured that are located in, or affected by, the Canadian and
Mexican border areas. For NPSPAC, the difference is again the border factor (both Canadian
and Mexican) as well as an indication that a number of the remaining non-border FRAs relate to
large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation (physical
reconfiguration) progress in two ways: (1) the number of FRAs for which reconfiguration
implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being
cleared by licensees.

19 This chart includes call signs within the Canadian and Mexican border regions. Data is based on the FCC’s
Universal Licensing System (“ULS”) database. This chart does not include Expansion Band call signs.

1 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels.
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The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees
that have completed reconfiguration implementation.

Chart 3: Non-border FRAs with Reconfiguration Implementation Complete
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With Sprint Nextel reporting that physical reconfiguration is complete for 94 percent of
non-border Channels 1-120 FRAs, Stage 1 is nearing completion, except for the border areas. In
terms of call signs, approximately 63.4 percent of the Stage 1 site-specific call signs were
reported by Sprint Nextel as being cleared by licensees as of June 30, 2008. The difference
between the numbers by percentages of call signs compared to the numbers by percentages of
FRAs is because the FRA statistics do not include agreements in border areas, while the call sign
statistics do include call signs in border areas.*?

NPSPAC reconfiguration implementations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1. Stage 2 implementation continues to see
steady progress. During the second quarter, the licensees in 62 Stage 2 FRAs completed the
transition to their new channels, bringing the total complete to 198 FRAs, including 118 FRAS
for NPSPAC licensees. As of June 30, 2008, the licensees in 23 percent of non-border Stage 2
FRAs had completed the transition to their new channels. In terms of call signs, approximately
5.2 percent of Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees as
of June 30, 2008, which includes call signs in the border areas. The retuning of base stations to
the licensee’s new channel assignments and commencement of system operations on the new
channels is a significant milestone because it means that the main goal of the reconfiguration
process — separating Public Safety and commercial cellular operations — has been achieved.

12 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.
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B. Recent Developments

1. Requests for Waiver of June 26, 2008 Deadline

In response to the FCC’s January 17, 2008 Public Notice® directing non-border licensee
that require additional time past June 26, 2008 to complete rebanding to request a waiver of the
deadline, 596 licensees filed requests for waiver with the FCC’s Public Safety and Homeland
Security Bureau (“PSHSB”) as of June 30, 2008. The filing deadline for Waves 3 and 4
licensees was April 15, 2008. As of the end of the second quarter, 47 percent of the total filings
were from licensees that were unable to propose a specific implementation timetable because
they had not completed FRA negotiations as of the filing deadlines and therefore filed requests
for “interim” waiver. The remaining licensees have an executed FRA and filed “standard”
requests for waiver requesting various dates for completing their reconfiguration implementation,
ranging from a few months to a few years beyond June 2008.

The TA has created a webpage that provides information on the requests for waiver
received by the TA. The link to this page can be found on the TA’s website at
http://www.800TA.org/content/documents/waiver_requests.asp.  The table below contains
statistics about the requests for waiver.

Table 1: Requests for Waiver of the June 26, 2008 Deadline, as of June 30, 2008

Total Number of Requests Interim Standard
1 207 75 132
2 137 65 72
3 214 122 92
4 38 21 17
Total Requests 596

On June 17, 2008, the PSHSB issued orders addressing the requests for waiver. There
were two orders for each wave: (1) one order that addresses requests for interim waiver, and (2)
one order that addresses “standard” requests for waiver. An appendix was attached to each order
that specifies the extension date granted to each licensee. For the requests for interim waiver, the
PSHSB generally granted the interim requests, conditioned on the licensee filing a supplemental
waiver request by no later than July 18, 2008."* Many licensees filed supplemental requests for
waiver in July 2008. For the “standard” requests for waiver, the PSHSB generally granted
waivers until July 1, 2009. The PSHSB instructed such licensees to focus on and exercise
particular diligence in completing their implementation milestones and directed licensees to
attempt to accelerate their schedules wherever possible. Licensees are expected to complete their

13 See January 17, 2008 Public Notice.

1 The PSHSB recommended that licensees use the “standard” request for waiver template developed by the TA
when they submit supplemental requests for waiver and provide the information requested on the form to the extent
available. The template is available on the TA’s website at
http://www.800TA.org/content/documents/rebanding_deadline_extension_process.asp.

7
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reconfiguration activities in accordance with the schedule proposed in their request for waiver,
and any changes to this schedule should be communicated to the FCC.

The PSHSB also clarified that licensees do not need to request waivers for continued
operation on the five nationwide mutual aid channels in the old NPSPAC band after they have
completed their own rebanding. The PSHSB stated, “Licensees may continue to operate and
maintain infrastructure that supports the five mutual aid channels until all NPSPAC licensees in
the region have completed rebanding of their own systems, provided that they notify the TA of
such continued mutual aid operations.”*

On June 19, 2008, the PSHSB granted, subject to certain limitations and conditions,
Sprint Nextel’s May 1, 2008 request for waiver to maintain continued access to Channels 1-120
until NPSPAC licensees are ready to retune their systems.*® With regard to Sprint Nextel’s June
17, 2008 Petition for Relief seeking to remain on its interleaved, expansion band, and guard band
channels beyond June 26, 2008, the PSHSB has granted several 30 day extensions of the
deadline in order to provide the FCC with additional time to consider the issues raised by Sprint
Nextel’s petition. On August 25, 2008, the PSHSB issued an order waiving that deadline until
September 24, 2008.

2. Puerto Rico Band Plan

On June 30, 2008, the PSHSB adopted a “Second Further Notice of Proposed Rule
Making” that sought comment on proposals for establishing a reconfigured 800 MHz band plan
in Puerto Rico.®® The PSHSB sought comment on the alternative band plan and negotiation
timetable that the TA proposed in an October 19, 2007 filing and on potential alternatives.
Comments were filed on August 8, 2008 and reply comments were filed on August 22, 2008.

3. Sprint Nextel’s Access to Channels in the Old NPSPAC Band

On March 25, 2008 Sprint Nextel formally requested that the FCC update certain of its
Economic Area (“EA”) licenses to add authority to operate in the old NPSPAC band (821-824
and 866 to 869 MHz) in NPSPAC Region 7 (Colorado). The grant of its request would allow
Sprint Nextel to start a significant step in the reconfiguration of its iDEN network by enabling it
to begin operations on spectrum vacated by Public Safety licensees that relocated to the new
NPSPAC band.

5 4.

'8 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Order, DA 08-1444 (rel.
June 19, 2008).

7 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Order, DA 08-1963 (rel.
Aug. 25, 2008).

'8 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Second Further Notice of
Proposed Rule Making, DA 08-1530 (rel. June 30, 2008).
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On May 6, 2008, the FCC granted Sprint Nextel’s request and stated that it would update
those licenses to authorize operations in the old NPSPAC band in Colorado, subject to certain
conditions designed to protect NPSPAC licensees in the area that had yet to complete
reconfiguration.’® The FCC also set forth a procedure under which Sprint Nextel may request
similar updates of its EA licenses covering other NPSPAC regions.

In accordance with that procedure, Sprint Nextel has subsequently filed requests to
update its EA licenses in other NPSPAC regions. On May 23, 2008 Sprint Nextel filed a request
to similarly modify EA licenses covering New England, Minnesota, Chicago — Metro, Northern
California and Florida. On June 12, 2008, Sprint Nextel filed a request to similarly modify EA
licenses covering Hawaii, Alaska, Missouri, Utah, lowa, Kentucky, Tennessee, Michigan,
Louisiana and Mississippi. On July 3, 2008, Sprint Nextel filed a request to similarly modify EA
licenses covering Eastern Pennsylvania (Region 28), North Carolina, South Carolina, Virginia,
West Virginia, Oregon, Washington, DC area (Region 20) and Upstate New York (Region 30)
NPSPAC regions. On July 9, 2008, Sprint Nextel filed a request to similarly modify EA licenses
covering Idaho, Wyoming, Montana, North Dakota, South Dakota, Nebraska, Kansas, Arkansas,
Oklahoma and Texas — Lubbock, Texas — Austin, Texas — Dallas, and Texas - Houston.

A review of records in the FCC’s Universal Licensing System (“ULS”) database on
August 12, 2008 indicated the FCC had modified those EA licenses.

4. Sprint Nextel’s Monthly Reports

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.?® During
the second quarter, Sprint Nextel filed reports on April 1, May 1, and June 2, 2008. Sprint
Nextel also filed a report on July 1, 2008, in which it reported that it has cleared all non-Sprint
Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 47 NPSPAC regions
(an increase of five regions since April 1, 2008) and that more than 96 percent of Stage 1
licensees have been retuned.?* Sprint Nextel reported that of the nine remaining NPSPAC
regions or U.S. Territories, seven of these regions have three or fewer Channels 1-120 licensees
that remain to be retuned. For Stage 2, Sprint Nextel’s July report provided a list of 234
NPSPAC licensees (up from 167 licensees as of April 1, 2008) that have agreed upon a date with
Sprint Nextel by which Sprint Nextel will clear Channels 1-120 and have established with Sprint

19 Letter from David Furth, FCC, and Joel Taubenblatt, FCC, to Lawrence Krevor, Sprint Nextel, and James
Goldstein, Sprint Nextel, “Sprint Nextel Request for Amendment of 800 MHz EA Licenses to Include 821-824/866-
869 MHz,” WT Docket No. 02-55, DA 08-1074 (May 6, 2008).

20 See Third Memorandum Opinion and Order at { 29-31. The reports must include the following information: (1)
the number of licensees that have been cleared from Channels 1-120 and the number that remain to be cleared; (2)
the number of Channels 1-120 frequencies being used by Sprint Nextel in its own network and the number it has
vacated; and (3) information regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120
frequencies.

21 see Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket
No. 02-55, at 2 (filed July 1, 2008).
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Nextel a firm date for starting and completing their physical retuning work and noted that many
have finished their retunes.

5. Border Areas
a. Canada

On May 9, 2008, the FCC released a Second Report and Order that established a
reconfigured 800 MHz band plan in the U.S.-Canada border regions. The FCC established a 30-
month transition period that begins on October 11, 2008, of which the planning and negotiation
process is expected to take approximately seven to eight months and implementation would take
approximately 22 to 23 months.

The Second Report and Order also established timelines for planning, negotiations, and
implementation in the border areas. The FCC adopted timelines for planning, negotiations, and
mediation that are consistent with the expedited timelines in the FCC’s September 12, 2007
Public Notice. A Canadian border region licensee that intends to negotiate a Planning Funding
Agreement (“PFA”) with Sprint Nextel must submit Request for Planning Funding (“RFPF”)
within 60 days of the effective date of the Second Report and Order (i.e., by October 14, 2008).
The TA encourages licensees to submit RFPFs as soon as possible. The licensee and Sprint
Nextel will engage in PFA negotiations. If they have not reached an agreement by October 14,
2008, the parties will have an additional 30 days to continue PFA negotiations under the
monitoring of a TA mediator. If, at the end of the 30 day period, there is no agreement on a PFA,
the licensee and Sprint Nextel will participate in active mediation for 20 days. Once the PFA is
approved by the TA, a licensee will have 90 to 110 days for planning, depending on number of
radios in its system. Once planning is complete and a cost estimate is submitted to Sprint Nextel,
the parties have 30 days for FRA negotiations. If they are unable to negotiate an FRA within 30
days, the parties will participate in mediation for 20 days. The TA made corresponding changes
to the Alternative Dispute Resolution (“ADR”) Plan.?

The FCC directed the TA to develop, by October 14, 2008, a more detailed region-by-
region timetable with sequential milestones for completion of each stage of the implementation
process. The TA is currently developing the timetable.

In the meantime, licensees in the Canadian border regions may proceed with planning or
negotiation activities to the extent that they are not frequency-dependent and would not result in
unnecessary duplication of costs. In the coming months, such licensees will receive a Frequency
Proposal Report (“FPR”) from the TA that will detail their proposed replacement frequencies.

The number of licensees with frequencies subject to reconfiguration that are affected by
the Second Report and Order is 334 based on an evaluation of FCC Registration Numbers
(“FRNSs”) in the FCC’s ULS data. This will generally translate to fewer FRAs as several
licensees have multiple FRNs and multiple licensees may join into a single FRA. Of the 334
identified FRNs, 174 are related to Public Safety licensees and 160 are non-Public Safety. As

22 5ee ADR Plan at 20-21.
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frequency planning for affected licensees the data in the Quarterly Progress Report will be
adjusted regarding call sign and licensee counts.

b. Mexico

The band plan for the U.S.-Mexico border area is still under development. Accordingly,
the FCC issued a Public Notice on June 30, 2008 modifying the schedule for border area non-
NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border area.”® The FCC
postponed the start of the mediation period until October 2, 2008 for such licensees. The FCC
also extended the filing freeze on new applications in Wave 4 border areas until November 12,
2008.

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees
affected by the Mexican border area to engage in planning and negotiation activities to the extent
that they are not frequency-dependent and would not result in unnecessary duplication of costs.?*
If planning funding is required, licensees will need to submit a Request for Planning Funding to
the TA and negotiate a PFA with Sprint Nextel.”® Licensees may submit an RFPF prior to
receiving replacement frequencies.

2% See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Periods for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, WT Docket
No. 02-55, DA 08-1529 (rel. June 30, 2008) (“Wave 4 Extension Public Notice™).

24 See Wave 4 Extension Public Notice.

% For Wave 4, Stages 1 and 2 licensees in the U.S.-Mexico border area that did not receive Frequency Proposal
Reports by August 1, 2006, RFPF submissions (if necessary) will be due 45 days from the date of an FPR mailing to
the licensee. The RFPF deadline will be noted in the FPR cover letter.
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1. QUARTERLY UPDATE

This section highlights the key areas within each wave and provides financial and support
information about the program.

A. Wave Update

This section presents further detail about the status of negotiations and reconfiguration
implementation for licensees. The pace of progress in implementing reconfiguration of Stage 1
networks has a direct effect on the pace of reconfiguration for Stage 2 networks. Stage 1
licensees must be relocated off their frequencies in the lower 1-120 channel portion of the 800
MHz band, before Stage 2 NPSPAC licensees can move to their new frequencies in the lower
portion of the 800 MHz band. This interdependency of reconfiguration progress between Stages
1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel. As of June 30, 2008, 62
PFAs, with a total contract value, including amendments, of $10.2 million, were submitted to the
TA for Stage 1 licensees.

The negotiation of Stage 1 Frequency Reconfiguration Agreements is virtually completed
with the exception of border area licensees. As of June 30, 2008, 907 FRASs (98 percent) have
been submitted to the TA out of the 920 FRASs anticipated for Stage 1 licensees in all waves.
The contract value of these FRAS, including amendments, totals $74.5 million.

In all of Stage 1, there were a total of seven mediation dockets (or “cases”) pending as of
June 30, 2008 out of the 487 mediation dockets opened for Stage 1 licensees. This includes two
mediations in Wave 3 and five in Wave 4.%° Three Stage 1 mediations were resolved during the
second quarter. The pending mediation dockets fall into one of the following categories: (1) the
mediation resulted in a PFA with an FRA still to be negotiated upon the completion of the
planning contemplated by the PFA; or (2) the parties reached agreement, but had not yet
executed an FRA. As of June 30, 2008, only 17 Stage 1 mediations (3.5 percent) had been
referred to the FCC for de novo review, of which eight were settled by the parties prior to a
decision by the FCC.

b. Reconfiguration Implementation

As of June 30, 2008, Sprint Nextel is reporting that physical reconfiguration is complete
for 868 Stage 1 FRAs out of the 920 FRAs anticipated for Stage 1, which is 94 percent of non-

%8 The remaining mediation dockets in Wave 4 include several Wave 3, Stage 1 licensees whose Gulf Coast Wave
Change Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration
implementation being moved to Wave 4, Stage 1.
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border Channels 1-120 FRAs (an increase from 93 percent as of March 31, 2008). Of the 920
non-border FRAs expected for Stage 1, only 52 FRAs (6 percent) have not completed physical
reconfiguration.

As of June 30, 2008, approximately 63.4 percent (up from 62.9 percent as of March 31,
2008) of the Stage 1 site-specific call signs were reported by Sprint Nextel as being cleared by
licensees. The difference between the numbers by percentages of call signs compared to the
numbers by percentages of FRAs is because the FRA statistics do not include agreements in
border areas, while the call sign statistics do include call signs in border areas.?” Progress during
the second quarter included one additional NPSPAC region — Region 31: North Carolina
reaching 100 percent reporting clear. As of June 30, 2008, there were 30 NPSPAC regions that
reported that 100 percent of the call signs were cleared.

Map 1 below shows the progress of clearing Channels 1-120 to allow relocation of the
NPSPAC band, with significant progress in all areas of the country outside the areas affected by
international borders.

%" There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
June 30, 2008

800 MHz Reconfiguration Progress 1120 clearing progress
851-854 MHz (Channels 1-120) Site-specific Call Signs | B T o i s
Clearing Progress by Public Safety Region and g e 130 canas o SEBAFRA
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2. Stage 2 (NPSPAC and Public Safety Expansion Band)

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of June 30, 2008, 436 PFAs, with a total contract value, including amendments, of $75.6 million,
were submitted to the TA for Stage 2 licensees.

Progress continues to be made in the negotiation of FRAs for Stage 2 licensees. During
the second quarter of 2008, parties completed negotiations on and submitted to the TA an
additional 66 Stage 2 FRAs. As shown in the table below, as of June 30, 2008, 625 FRAs (72
percent) have been submitted to the TA out of the 863 FRAS anticipated for non-border Stage 2

%8 The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.
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licensees in all waves. The contract value of these FRAs, including amendments, totals $310.4
million.

Table 2: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion
Band) Licensees as of June 30, 2008 (milestones achieved by number of FRAs)*

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 347 276 270 78% 91 26% 17 16 5%
Wave 2 231 187 179 77% 78 34% 16 16 7%
Wave 3 231 133 128 55% 20 9% 5 5 2%
Wave 4 54 29 29 53% 9 16% 1 1 2%
Total 863 625 606 70% 198 23% 39 38 4%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

2 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not
been verified by the TA. Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated). For Wave
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the
count. Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a
difference between the number of FRAs and the number of FRAS reporting frequencies cleared.
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Table 3: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety
Expansion Band) as of June 30, 2008 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2190 1598 1532 70% 136 6% 27 25 1%
Wave 2 920 432 396 43% 114 12% 18 18 2%
Wave 3 1127 435 289 26% 45 4% 12 12 1%
Wave 4 1826 220 193 11% 18 1% 8 8 0.4%
Total 6063 2685 2410 40% 313 5% 65 63 1%

* Includes call signs in the FCC-defined international border areas.

The mediation process has proven successful in aiding licensees and Sprint Nextel in
reaching agreements. As of June 30, 2008, only 47 Stage 2 mediations (5.2 percent) had been
referred to the FCC for de novo review, of which thirteen were settled by the parties prior to a
decision by the FCC.

Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 347
FRASs expected to be negotiated between Sprint Nextel and Public Safety agencies. As shown in
Table 2 above, as of June 30, 2008, approximately 78 percent of the FRAs expected for Wave 1,
Stage 2 have been approved by the TA. There are a small number of Wave 1 licensees located in
the U.S.-Canada border area — in northern New England (NPSPAC Region 19) — that will begin
FRA negotiations, based on a schedule to be published by the TA pursuant to the Second Report
and Order, to complete the remaining FRAs for this Wave.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of June 30, 2008,
of the 333 mediation dockets opened for Wave 1, Stage 2 licensees, 259 mediation dockets had
been resolved (an increase from 250 resolved as of March 31, 2008). The parties in 60
mediations had negotiated PFAs and were in various stages of planning; 13 of these had reached
agreement but had not yet executed FRAs. The parties in two other mediations in which the
licensee did not have a PFA had also reached agreement but had not yet executed FRAs. Six
mediation dockets were the subject of Recommended Resolutions pending before the FCC for de
novo review. Three mediation dockets were the subject of orders issued by the PSHSB and were
being reviewed by the full Commission.
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@i)  Wave 2

As shown in Table 2 above, as of June 30, 2008, approximately 77 percent of the FRAs
expected for Wave 2, Stage 2 have been approved by the TA. There are a number of Wave 2
licensees located in the U.S.-Canada border who will begin FRA negotiations based on a
schedule to be published by the TA pursuant to the Second Report and Order to complete the
remaining FRAs for this Wave.

The Wave 2, Stage 2 mediation period began on February 1, 2007. As of June 30, 2008,
of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 190 mediation dockets had
been resolved (an increase from 172 resolved as of March 31, 2008). The parties in 38
mediations had negotiated PFAs and were in various stages of planning; 15 of these had reached
agreement but had not yet executed FRAs. The parties in two other mediations in which the
licensees did not have PFAs had also reached agreement but had not yet executed FRAs. Two
mediation dockets were the subject of Recommended Resolutions pending before the FCC for de
novo review. The parties in one mediation docket were in the process of negotiating an FRA
following de novo review by the FCC.

(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.* As
shown in Table 2 above, as of June 30, 2008, approximately 55 percent of the FRAs expected for
Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of June 30, 2008, of
the 265 mediation dockets opened for Wave 3, Stage 2 licensees, 158 mediation dockets had
been resolved (an increase from 123 resolved as of March 31, 2008).3* The parties in 103
mediations had negotiated PFAs and were in various stages of planning; 31 had reached
agreement but had not yet executed FRAs. One mediation docket was the subject of a
Recommended Resolution pending before the FCC for de novo review.

(iv) Wave4

As shown in Table 2 above, as of June 30, 2008, approximately 53 percent of the non-
border area FRAs expected for Wave 4, Stage 2 have been approved by the TA.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of June 30, 2008, of the 66 mediation dockets opened for Wave 4, Stage 2 licensees,

% Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

*! The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage
1 to Wave 3, Stage 2 not being included in the number of expected FRAs. The number of expected FRAs for Wave
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count.
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40 mediation dockets had been resolved (an increase from 36 resolved as of March 31, 2008).
The parties in 20 mediations had negotiated PFAs and were in various stages of planning; two
had reached agreement but had not yet executed FRAs. In addition, the parties in three
mediation dockets had reached agreement on terms but not yet executed their PFAs or FRAS.
No mediations were referred to the FCC for de novo review.

Wave 4, Stage 2 licensees with systems located in, or affected by, the international border
areas with Mexico and Canada have not yet received replacement frequency proposals from the
TA and the expected FRAs for such licensees are not included in the FRA statistics for Wave 4.

b. Reconfiguration Implementation

There continues to be steady progress in reconfiguration implementation by Stage 2
licensees. A number of NPSPAC licensees are moving forward with and completing their
implementation activities and are helping to define an implementation framework that can serve
as a model for other NPSPAC licensees.

Q) Implementation Planning Sessions

One of the TA’s most effective methods for facilitating implementation activities has
been to conduct regional Implementation Planning Sessions (“IPS or *“sessions”). These sessions
bring together NPSPAC and interoperable Expansion Band licensees, their equipment vendors,
technical consultants, and Sprint Nextel to develop consolidated implementation schedules.

During the meetings, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. This is particularly important because many FRAs for NPSPAC
licensees do not contain firm implementation dates. The sessions help licensees adjust
implementation schedules to deal with complicated interconnections and interdependencies of
shared networks — particularly regarding setting dates for retuning mutual aid channels used by
neighboring municipalities. The IPS have also been successful in enabling parties to reach an
understanding on the timing of clearing and surrendering frequencies for those licensees that are
ready to transition to the new channels.

During the second quarter, the TA conducted sessions in Region 51: Texas — East
(Houston Area) and Region 10: Georgia. As of June 30, 2008, the TA had conducted 25 IPS in
21 NPSPAC regions that were attended by 331 licensees operating more than 695,000 radios.*
The TA will continue to hold sessions for all waves and follow-up sessions when needed. The
TA encourages licensees to attend and participate in IPS in their region.

% The TA had conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 8 IPS in Wave 2 NPSPAC
regions attended by 121 licensees, and 2 IPS in Wave 3 NPSPAC regions attended by 48 licensees. The TA is
currently gathering and analyzing information to assess future IPS for Wave 4.
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(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. As of June 30, 2008, Stage 2 licensees had retuned,
reflashed, or replaced 174,675 radios.

(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. Of the 863 FRAs expected for Stage 2, there were 198 FRAS (an increase
from 136 FRAs as of March 31, 2008) where Stage 2 licensees had completed the transition to
their new channels as of June 30, 2008, including 118 FRAs for NPSPAC licensees. As of June
30, 2008, physical reconfiguration was complete for 23 percent of non-border Stage 2 FRASs (an
increase from 16 percent as of March 31, 2008).

As of June 30, 2008, approximately 5.2 percent (up from 3.6 percent as of March 31,
2008) of the Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees,
which includes call signs in the border areas.

Map 2 graphically depicts a geographic perspective of NPSPAC reconfiguration progress,
as of June 30, 2008, by licensed NPSPAC locations. Progress on Expansion Band clearing is
detailed in Appendix 2.
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Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of June 30,

2008
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B. Program Financial Information

This section provides information for the second quarter of 2008
reconfiguration expenditures, letters of credit, 800 MHz incumbent licensee reviews, the external

audit, and the TA’s fees and expenses.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of June 30, 2008, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates totaling approximately $417.2 million and Sprint
Nextel had paid approximately $173.9 million of this amount as advance payments and for work
completed to date. This compares to $337.6 million in executed FRAs and PFAs and $144.6

million paid, as of March 31, 2008.
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Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$493.6 million (through June 30, 2008) in costs for (a) payments made to incumbent licensees or
their vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint Nextel; and (b) replacement equipment costs, including costs related to the development
of software for certain incumbent licensee subscriber equipment that enables such subscriber
equipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint Nextel (collectively “800 MHz Incumbent Licensee
Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA assess approximately
$207.4 million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of
March 31, 2008) for the purpose of determining whether those costs are creditable against the
payment Sprint Nextel will make to the United States Treasury at the completion of
reconfiguration (“Creditable Costs”). The TA has performed a review of approximately $207.4
million in costs (submitted as of March 31, 2008). The status of these costs is as follows:

e $162.5 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $44.9 million requires additional information from Sprint Nextel or
incumbents to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $286.2 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$306.6 million (through June 30, 2008) in costs to support (a) incumbent licensee negotiations,
(b) systems development costs for tracking and reporting of program activity, (c) Sprint Nextel’s
program and financial management activities, (d) other program costs, and (e) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs™).
To date, Sprint Nextel has requested that the TA assess approximately $196.4 million of the
Sprint Nextel Costs (submitted as of March 31, 2008) for the purpose of determining whether
those costs are Creditable Costs. The TA has performed a review of approximately $187.7
million in costs (submitted as of December 31, 2007). The status of these costs is as follows:

e $27.5 million was determined by the TA to be Creditable Costs pending the Final

Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $160.2 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.
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Sprint Nextel has not submitted the remaining $110.2 million of the Sprint Nextel Costs
or any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for
external audit.

C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that it has incurred approximately $481.2 million in
costs (through June 30, 2008) associated with reconfiguration of the 1.9 GHz band. These costs
are reported for informational purposes only. The TA does not conduct a review of these costs.

d. Estimated Total Reconfiguration Expenditures

On August 6, 2008, Sprint Nextel filed its Form 10-Q filing for the quarterly period
ended June 30, 2008 with the Securities and Exchange Commission (“SEC”) and disclosed that
from the inception of the program through June 30, 2008, Sprint Nextel has incurred
approximately $1.4 billion of costs directly attributable to the spectrum reconfiguration
program.

2. Letters of Credit

For the quarter ended June 30, 2008, Sprint Nextel made all its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letters of Credit
through June 30, 2008. Sprint Nextel has reported to the TA that it had incurred, on a cash basis,
approximately $43.3 million (through June 30, 2008) in Letter of Credit Fees.

The TA reviewed the $2.163 billion Letters of Credit in view of the programmatic
obligations satisfied through March 31, 2008 by Sprint Nextel. On July 17, 2008, the TA
recommended that the Letters of Credit be reduced by $85 million based on costs paid through
March 31, 2008. The FCC concurred with the TA’s request on August 25, 2008, and the Letters
of Credit were reduced from $2.163 billion to $2.078 billion.

3. 800 MHz Incumbent Licensee Reviews

As of June 30, 2008, the TA received completion certifications for 84 PFAs and 742
FRAs. These completion certifications were filed as part of the closing process once all planning
or reconfiguration implementation activities were completed. The TA has reviewed the amounts
expended on planning activities and reconfiguration implementation activities covered by these
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external
audit.

% See Sprint Nextel Corporation, Quarterly Report on Form 10-Q for the quarterly period ended June 30, 2008, at 22
(filed Aug. 6, 2008), available at http://www.sec.gov/Archives/edgar/data/101830/000119312508167955/d10g.htm.
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4. External Audit

In the second quarter of 2008, Reznick Group, the external auditors selected by the TA,
completed the annual audit of program expenditures for the year ended December 31, 2007 and
for the period from inception (August 6, 2004) through December 31, 2007 (“the 2007 Audit™)
and the Statement of Program Expenditures was issued on June 30, 2008. As discussed
previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Nextel Costs
have not been submitted by Sprint Nextel to the TA for credit assessment or for external audit.
Accordingly, these costs will be included in a subsequent period audit.

During the 2007 Audit, incumbent licensees that had executed closing documents that
had been reviewed and approved by the TA were subject to audit. As part of the 2007 Audit,
Reznick Group selected incumbent licensee’s closing documents to audit the actual costs
reimbursed. As part of the process, Reznick Group reviewed the documentation provided to
Sprint Nextel by the incumbent licensee as part of the Actual Cost Reconciliation process and
determined what additional records and supporting documentation were required, if any.

5. Transition Administrator

a. Fees, Expenses, and Staffing

The TA'’s fees and expenses for the quarter ended June 30, 2008 were $8.9 million in fees
and $0.1 million in expenses, for a total of $9.0 million, which is approximately $0.1 million
lower than the forecast for the first quarter. Additional details are provided in Appendix 9. TA
staffing as of June 30, 2008 consisted of 69 Full Time Equivalents (“FTES”).

The TA'’s fees and expenses for the quarter ending September 30, 2008 are estimated at
$9.6 million in fees and $0.2 million in expenses, for a total of $9.8 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
BearingPoint received $1,310,269 from Sprint Nextel in non-TA fees and costs for the quarter
ended June 30, 2008.*

6. Status of Reconfiguration Completion Certifications (Closing)

During the second quarter of 2008, an additional 62 PFA Completion Certifications were
submitted to the TA, raising the total number received by the TA to 84.>> Of these, the TA had
reviewed and certified 75 PFAs as complete, with the remaining nine under review as of June 30,
2008. Appendix 8 contains a summary of deals that have closed as of June 30, 2008.

 See Independence Management Plan for the 800 MHz Transition Administrator Team Members (Version 1.1),
WT Docket No. 02-55, at 4 (filed May 9, 2005).

% Of these, 16 were for Stage 1 licensees and 68 were for Stage 2 licensees
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During the second quarter of 2008, an additional 51 FRA Completion Certifications*
were submitted to the TA, raising the total number received by the TA to 742.%" Of these, the
TA had reviewed and certified 730 FRAs as complete, with the remaining 12 under review as of
June 30, 2008. Appendix 8 contains a summary of deals that have closed as of June 30, 2008.

Sprint Nextel has provided the TA with the following data which describes the status of
deals, in terms of numbers of FRAs in each stage of the contract closing process as of June 30,
2008.

Table 4: Status of FRAs in the Closing Process (after completion of physical

reconfiguration)®
Status of FRASs Number

Closed FRAs 730
FRAs Pending TA Completion Certification Review 12
FRAs Pending in the Sprint Nextel Closing Process:

Sprint Nextel Execution of the Completion Certificates 18

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 22

Sprint Nextel Preparation of Completion Certificates 13

Total FRASs in the Sprint Nextel Closing Process 53
FRAs Pending in the Actual Cost Reconciliation Process:

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 28

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 109

Sprint Nextel Preparing Request for Receipt Letter 22

Total FRAs in the Actual Cost Reconciliation Process 159
FRASs not in the above Closing or Actual Cost Reconciliation Processes:

Finalization of either certain Reconfiguration Project Management activities or Requisite 23

Regulatory Filings

Completion of the Actual Cost Reconciliation and either Finalization of certain 68

Reconfiguration Project Management activities or Requisite Regulatory Filings

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 21

Reconfiguration Project Management activities

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 112
Total FRAs for which physical reconfiguration is complete 1066

The TA has observed significant lags between completing physical reconfiguration and
completing all necessary filings with the FCC and processing Completion Certifications through
Sprint Nextel and the TA. For the closed FRAs (including those pending TA review), the
average elapsed time between the completion of the physical reconfiguration and completion of
the closing process was 7.5 months as of June 30, 2008 (compared to 6.8 months for the period
ending March 31, 2008). For FRAs that have not yet closed, the average outstanding elapsed
time from completion of the physical reconfiguration as of June 30, 2008 is 11.5 months
(compared to 11.7 months as of March 31, 2008).

% From this point forward all subsequent information is related to FRA Completion Certifications only.
37 Of these, 703 were for Stage 1 licensees and 39 were for Stage 2 licensees.

% Sprint Nextel is the data source for this table.
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As of June 30, 2008, the major area of delay was the Actual Cost Reconciliation Process
which accounts for 49 percent of the FRAs that have completed the physical reconfiguration but
are not yet closed. Of the 159 FRAs in the Actual Cost Reconciliation Process, 122 (77 percent)
of the FRAs have been in this same stage for three months or longer. The status of deals, in
terms of numbers and percentage of FRASs outstanding in the Actual Cost Reconciliation Stage is
listed in the table below.

Table 5: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after

completion of physical reconfiguration but prior to closing)*
Number of Percentage of the Total FRAs in the

Outstanding for

FRAs Actual Cost Reconciliation Process
23%
3 to 6 Months 15 9%
6 to 9 Months 7 5%
9 to 12 Months 18 11%
12 Months or Longer 82 52%

The average time to complete the Actual Cost Reconciliation under an FRA once the
physical reconfiguration was completed continues to be influenced by delays in processing
Change Notices by the incumbent licensee and Sprint Nextel and delays in incumbent licensees
submitting to Sprint Nextel complete, accurate, and/or timely information required for the Actual
Cost Reconciliation to substantiate Actual Costs incurred as well as Sprint Nextel delays in
administering the Actual Cost Reconciliation Process. To minimize the effort and times
associated with the closing process, incumbent licensees are strongly encouraged to review the
following TA guidance, Change Notice Process Fact Sheet, Actual Cost Reconciliation Fact
Sheet, and Incumbent Labor Reimbursement Policy, which are available on the TA’s website at
www.800TA.org. The TA will continue to monitor the closing process.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, training, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,

% Sprint Nextel is the data source for this table.

25



Hl]l] Z nsition Quarterly Progress Report
W Administrator for the Quarter Ended June 30, 2008

conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the second quarter, the TA received a total of 5,451 inquiries to the Contact Center
(2,198 in April 2008; 1,588 in May 2008; 1,665 in June 2008). Access to the Contact Center is
critically important to ensure that licensees and other stakeholders are able to obtain information
to prepare for and implement the reconfiguration of their systems.

2. TA-Produced Materials and the TA’s Website

During the second quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.orQg).

e Canadian Border Region — Developed a dedicated section on the TA’s website
containing information about reconfiguration in the Canadian border region.

e Requests for Waiver of the June 26, 2008 Deadline — Posted Requests for Waiver and
Requests for Interim Waiver that licensees filed with the FCC.

e Webinars — Posted presentation slides and recordings from the Webinar sessions held
in May and June 2008.

e Forms and Fact Sheets — Created and updated several forms and fact sheets to
conform to FCC guidelines.

e Mail campaigns — Sent letters to Canadian Border Region licensees to verify point of
contact information and assist them with their reconfiguration effort.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

During the second quarter, the TA also submitted written articles to various Public Safety
communications publications as another medium to communicate with licensees and to educate
those involved in the rebanding process.

The TA’s website is a significant component of the Stakeholder Outreach efforts. The
TA’s listserv feature — TA Alerts — allows website visitors to sign up to receive emails from the
TA with the latest updates and news and has 304 active subscribers to date. During the second
quarter, updates were made to the TA’s website to post and advertise new and updated TA-
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produced materials and to post copies of FCC Public Notices and Orders. The TA’s website
received an estimated 7,312 visits during the second quarter.*°

3. Outreach Events and TA-Sponsored Education and Training

a. Webinars

The TA has continued to conduct Webinars that provide information on all facets of
reconfiguration. The Webinar series to date has totaled 50 sessions with 1,065 attendees across
stakeholder groups. During the second quarter of 2008, the TA offered a Webinar on the topic of
“Preparing for an Implementation Planning Session.”

Webinars have proven to be an effective, low-cost method for reaching wide audiences
and providing interactive and just-in-time guidance. The TA solicited feedback following each
delivery. According to participant surveys, reaction to the Webinars has been overwhelmingly
positive, with participants indicating that the opportunity for live discussion is the most helpful
aspect.

b. Licensee Outreach Campaigns

In an effort to further the progress of reconfiguration, the TA continued its
communication and outreach efforts this quarter. Specifically, the TA utilized a two-phase
targeted outbound campaign relating to request for waiver submissions during the second quarter.
This entailed both telephone and email outreach to licensees that had not filed a request for
waiver, but that should have done so based on their apparent rebanding status. Additionally,
there was targeted outreach via email to licensees that were anticipated to attend the
Implementation Planning Sessions that were held in Georgia and Florida.

4, Frequency Reconfiguration Agreement Review

The TA continues to meet its service level goals for reviewing FRAs.** Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

“ The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic.

* The TA’s service level targets for FRA review are to review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2008

Sprint Nextel and FRAs with

Sprint Nextel . ;
. Number of o Licensee Reach . Physical Retunes
| m Appr
Public Safety Channels 1-120 nitiated Contact Pre-Contract Submitted to pproved by Reported as

- H 1 *
Region (PSR) FRAS* with Licensee Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 357 354 354 354 354 347
Multiregion 97 94 94 94 94 92
6 36 36 36 36 36 36
7 12 12 12 12 12 12
8 34 34 34 34 34 34
11 9 9 9 9 9 9
13 18 18 18 18 18 18
14 9 9 9 9 9 9
19 15 15 15 15 15 15
20 18 18 18 18 18 14
27 22 22 22 22 22 22
28 24 24 24 24 24 24
35 14 14 14 14 14 14
41 7 7 7 7 7 7
42 16 16 16 16| 16| 15
45 7 7 7 7| 7| 7
54 19 19 19 19 19 19
Wave 2 205] 205] 205] 205 205 203]
Multiregion 63 63 63 63 63 63
4 8 8 8 8 8 8
12 4 4 4
15 5 5 5 5 5 5
16 9 9 9 9 9 9
17 10 10 10 10 10 10
22 26 26 26 26 26 26
24 13 13 13 13 13 13
25 5 5 5 5 5 5
26 4 4 4 4 4 4
32 0 0 0 0 0 0
34 2 2 2 2 2 2
38 1 1 1 1 1 1
39 24 24 24 24 24 22
40 12 12 12 12| 12| 12
44 1 1 1 1 1 1
46 0 0 0 0 0 0
49 2 2 2 2 2 2
51 8 8 8 8 8 8
52 8 8 8 8 8 8
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2008

Sprint Nextel and FRAs with

Sprint Nextel . }
. Number of o Licensee Reach . Physical Retunes
| A
Public Safety Channels 1-120 nitiated Contact Pre-Contract Submitted to pproved by Reported as

. H i *
Region (PSR) FRAS* with Licensee Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 244 243 241 238 238 217
Multiregion 73 73 72 71 71 62
1 13 13 13 13 13 13

9 58 58 56 56 56 47|

10 35 35 35 35 35 33

18 14 14 14 14 14 14

23 14 14 14 14 14 13

31 22 21 22 22 22 22

37 5 5 5 5 5 5

47 7 7 7 5 5 5

48 3 3 3 3 3 3
Wave 4 114 112 111 110 109 101
Multiregion 23 23 23 23] 23] 21
2 4 4 4 4 4 4

3 23 23 22 22 22 22

5 2 2 2 2

10 1 1 1 1 1] 1

18 12 12 12 11 10 5

21 2 1 1 1 1] 1

23 1 1 1 1 1] 0

29 7 7 7 7| 7 7

30 5 5 5 5 5 5

33 8 7 7 7| 7 7

36 4 4 4 4 4 4

43 5 5 5 5 5 5

50 6 6 6 6| 6 6

53 6 6 6 6] 6 6

54 4 4 4 4 4 4

55 0 0 0 0 0 0

63 1 1 1 1 1] 1
TOTAL 920 914 911 907| 906 868|

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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PSR Name

Updated
Call Sign
Population
as of
06/30/08

Sprint
Nextel
Initiated
Contact
with
Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 06/30/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 06/30/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 06/30/08 | Through 06/30/08

Call Signs with
Surrender
Applications
Submitted to FCC

Call signs with
Surrender
Applications
Granted

Wave 1 Subtotal 801} 775 775 773 775 750 750 744 754 744] 693|
6 CA - North 109 107 107 106 107 106 106 96 107 97 90
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 95 96 96 93
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 37 37 39 40 37 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 81 57 57 56 57 49 49 49 49 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 58 56 58 51
27 Nevada 63 63 63 63 63 63 63 63 63 63 62
28 NJ, PA, DE 67 67 67 67 67 67 67 65 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44/ 52 49 50 33
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 483 459 457 458 458 435 435 453 458 452 440
4 Arkansas 39 38 38 39 39 38 38 39 39 39 38
12 Idaho* 15 14, 14, 14 14 14 14, 14 14, 14, 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 15 16 16 15
22 Minnesota* 80 70 70 70 70 68 68 68 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37, 37 37
25 Montana* 19 16 16 16 16 11 11 15 16 16 14,
26 Nebraska 10 10 10 10 10 9 9 9 10 10 10
32 North Dakota* 12, 3 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 41 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 7
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 41
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Sprint
Nextel
Initiated
Contact
with
Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 06/30/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Granted

Through 06/30/08
Call Signs with
Reconfiguration

Applications

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 06/30/08 | Through 06/30/08

Call Signs with
Surrender
Applications
Submitted to FCC

Call signs with
Surrender
Applications
Granted

Number of Call Signs

Wave 3 Subtotal 573 568 511 505 494 422 422 463 371 388 315
1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 219 218 219 219 198 198 199 110 134 113
10 Georgia 49 48 49 49 49 40 40 45 45 45 31
18 Louisiana 79 79 76 72 60 52 52 54 53 53 52
23 Mississippi 22 22 22 22 22 20 20 21 19 21 19
31 North Carolina 67 65 67 66 67 50 50 67 67 63 46
37 South Carolina 37 37 37 37 37 22 22 37 37 35 20
47 Puerto Rico 66 66 20 18 18 18 18 18 18 18 17
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 11

Wave 4 Subtotal 899 253 176 176 176 170 170 170 171 163 152
2 Alaska* 23 6 6 6 6 3 3 0 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 48
5 CA - South* 138 20 5 5 5 5 5 5 5 4 4
21 Michigan* 62 4 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 21
30 NY - Albany* 93 17 17 17 17 17 17 17 13 13 13
33 Ohio* 108 35 17 17 17 17 17 17 17 17 14
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 6
43 Washington* 155 58 20 20 20 18 18 20 20 20 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 8 8
54 MI portion of Chicago* 8 5 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 175 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2756 2055 1919 1912] 1903 1777 1777 1830 1754 1747 1600

Notes:

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area band plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of June 30, 2008
(displayed as second quarter percentage/first quarter percentage)

800 MHz Reconfiguration Progress E Wave 1, 15 Regions
851-854 MHz (Channels 1-120) Site-specific Call Signs O Wave 3 o Reaione
Percent of Call Sighs Reported by Sprint Nextel as Cleared by Licensee, [0 wave 4, 12 Regions

By Public Safety Region - as of 06/30/08 (@2 '08 / Q1 '08)
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The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Sprint

Updated Nextel

Public Call Sign

Sprint Nextel Sprint Nextel
and Licensee Submits

Through 06/30/08 | Through 06/30/08
Call Signs with Sprint Nextel Incumbent

Through 06/30/08

TA Approves Call Signs with

Call Signs with

Through
06/30/08 Call

Safety Population Initiated Reach Pre- Frequency Freq.uencyl Reconfiguration Reconfiguration Clears Clears Surrender signs with
Region PSR Name as of Cor?tact Contract Reconfiguration Reconfiguration Applications Applications Frequencies | Frequencies Applications Sur.rem':ler
(PSR) 06/30/08 .th Agreement | Agreementto TA Agreement Submitted to FCC Granted Submitted to FCC Applications
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 317 313 222 217 216 86 84| 73 56 41] 24
6 CA - North 88 87 87 87 86 21 19 10 9 7 2
7 Colorado 14 14 14 14 14 13 13 13 11 0 0
8 NY - Metro (CT, NJ, NY, PA) 26 26 26 26 26 5 5 5 3 2 1
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 lllinois 12 12 11 11 11 1 1 1 1 0 0
14 Indiana 34 34 13 13 13 8 8 8 6 6 5
19 ME, NH, VT ,MA, RI, CT* 24 24 11 10 10 4 4 4 4 4 3
20 MD; DC; VA - Northern 14 14 4 4 4 1 1 1 1 1 0
27 Nevada 5 5 5 5 5 2 2 1 2 0
28 NJ, PA, DE 28 28 8 8 8 2 2 2 2 2 2
35 Oregon 1 1 1 1 1 1 1 1 0 0
41 Utah 3 3 3 3 3 2 2 1 1 1 1
42 Virginia 23 20 12 11 11 6 6 6 3 3 1
45 Wisconsin 9 9 4 2 2 0 0 1 0 0
54 Chicago 31 31 18 17 17 15 15 14 10 9 5
Wave 2 Subtotal 176 175 118 115 105| 56 56 57 42 gl 18
4 Arkansas 44 44 6 6 6 5 5 5 5 5 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 6 6 12 4 2 1
16 Kansas 6 6 1 1 1 1 1 1 0 0 0
17 Kentucky 13 13 12 12 12 12 12 11 11 8 5
22 Minnesota* 10 10 10 10 10 9 9 10 8 4 4
24 Missouri 11 11 10 10 10 4 4 5 3 3 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 3 3 3 3 2 2 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 1 1 1 1 1 1 1 1 [8)
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 29 23 23 16 6 6 4 4 3 3
40 TX - Dallas 21 21 19 19 17 2 2 0 0 0 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2, 2| 2| 2 2, 2 2 0
49 TX - Austin 9 9 9 7 7 4 4 2 1 0 0
51 TX - Houston 5 5 3 3 3 0 0 0 0 0 0
52 TX - Lubbock 1 1 1 0 0 0 0 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Sprint

Through

Updated 06/30/08 Call

Sprint Nextel Sprint Nextel Through 06/30/08 | Through 06/30/08 Through 06/30/08

Nextel TA Approves

Public Call Sign L and Licensee Submits Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with ) X
Safety Population Initiated Reach Pre- Frequency Freq.uencyl Reconfiguration Reconfiguration Clears Clears Surrender signs with
Region PSR Name as of Cor?tact Contract Reconfiguration Reconfiguration Applications Applications Frequencies | Frequencies Applications Sur.rem':ler
(PSR) 06/30/08 .th Agreement | Agreementto TA Agreement Submitted to FCC Granted Submitted to FCC Applications
Licensee Granted
Number of Call Signs
Wave 3 Subtotal 202 171 115 99 93 49 49 41 35 21 12
1 Alabama 28 23 11 11 11 8 8 8 8 5 4
9 Florida 61 40 28 24 23 16 16 12 8 5 1
10 Georgia 28 26 19 18 16 9 9 9 9 5 3
18 Louisiana 15 15 9 5 5 1 1 0 0 0 0
23 Mississippi 16 16 14 14 14 8 8 8 6 5 3
31 North Carolina 29 29 14 9 8 4 4 2 2 1 1
37 South Carolina 23 20 18 17 15 3 3 2 2 0 0
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 292 182 119 118 118 87 72 13 9 11 8
2 Alaska* 1 1 1 1 1 1 1 1 0 0 0
3 Arizona* 20 3 2 2 2 1 1 0 0 1 0
5 CA - South* 98 39 23 23 23 0 0 0 0 0 0
21 Michigan* 2 0 0 0 0 0 0 0 0 0
29 New Mexico* 3 1 1 0 0 0 0 0 0 0 0
30 NY - Albany* 63 62 62 62 62 61 51 0 0 1 0
33 Ohio* 36 32 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 7 7 7 5 5 5 5 5 5
43 Washington* 20 12 4 4 4 2 2 3 1 2 1
50 TX - El Paso* 5 2 2 2 2 0 0 1 0 0 0
53 TX - San Antonio* 16 5 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 4 3 3 3 3 3 3 3 3 2 2
55 New York - Buffalo* 15 14 14| 14/ 14 14 9 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 987 841 574 549 532 278 261 184 142 104 62
Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area band plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2008

800 MHz Reconfiguration Progress
Expansion Band Site-specific Call Signhs

Clearing Progress by Public Safety Region and

Call Sign location as of 06/30/08 (Q2 2008)

Expansion Band clearing progress

W rFre approved but incumbent has not reported as cleared
|:| Incumbent has reported as cleared but FRA not closed

| Reconfigured (FRA closed)

. Active EB license with no signed FRA

B Elected to stayiCanceled or assigned to Mextel without FRA

A Towers represent @ licensed Expansion Band freguency location

(c) 2008, 200 NMHz Transition Administrator, LLC
07/23/08
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Sprint

Updated Nextel

Public Call Sign

Sprint Nextel Sprint Nextel
and Licensee Submits

Through 06/30/08 | Through 06/30/08
Call Signs with

TA Approves

Call Signs with Sprint Nextel

Incumbent

Through 06/30/08
Call Signs with

Through
06/30/08 Call

Safety Population Initiated Reach Pre- Frequency Freq.uencyl Reconfiguration Reconfiguration Clears Clears Surrender S|grls with
X PSR Name Contact . . Reconfiguration Lo Lo . . - Surrender
Region as of with Contract Reconfiguration Agreement Appl|cat|ons Applications Frequencies Frequencies Appllcanons Applications
(PSR) 06/30/08 Licensee Agreement | Agreementto TA Submitted to FCC Granted Submitted to FCC Granted
Number of Call Signs
Wave 1 Subtotal 1873 1748 1398| 1381 1316 523 523 514 80 157| 129
6 CA - North 138 119 104 104 98 25 25 26 16 11 7
7 Colorado 226 210 210 210 223 213 213 207 7 118 97
8 NY - Metro (CT, NJ, NY, PA) 391 384 348 347 328 38 38 45 17 11 10
11 Hawaii 28 23 23 23 13 12 12 3 0 0 0
13 lllinois 137 131 130 130 117 7 7 1 1 0 0
14 Indiana 131 116 16 16 16 8 8 11 7 2 1
19 ME, NH, VT ,MA, RI, CT* 125 114 51 50 48 18 18 23 15 6 6
20 MD; DC; VA - Northern 90 82 41 40 33 0 0 1 0 0 0
27 Nevada 41 36 31 31 31 1 1 1 0 0 0
28 NJ, PA, DE 200 183 151 143 135 15 15 17 2 0 0
35 Oregon 39 38 38 38 37 14 14 8 4 0 0
41 Utah 147 146 146 146 146 142 142 145 0 1 0
42 Virginia 47 42 23 23 21 8 8 7 3 0 0
45 Wisconsin 3 2 2 2 2 2 2 2 0 1 1
54 Chicago 130 122 84 78 68 20 20 17 8 7 7
Wave 2 Subtotal 744 619 322 317 291 135 135 152 72 46 42

4 Arkansas 94 76 2 2 2 1 1 1 1 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 6 6 6 6 6 3 3 4 1 0 0
16 Kansas 272 196 17 17 17 14/ 14 14/ 10 1 1
17 Kentucky 16 14 9 9 9 7 7 8 7 2 2
22 Minnesota* 50 50 50 48 48 39 39 48 13 26 23
24 Missouri 19 19 17 17 16 12 12 11 7 4 3
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 30 30 30 30 29 21 21 21 10 5 5
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 35 31 13 13 13 3 3 3 2 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 39 32 31 13 10 10 9 5 2 2
40 TX - Dallas 45 41 37 37 34 9 9 10 7 2 2,
44 West Virginia 9 9 8 8 5 2 2 4 0 0 0
46 Wyoming 7 7 7 7 7 6 6 7 5 4 4
49 TX - Austin 65| 64, 64, 63 63 2, 2 3 0 0
51 TX - Houston 37 34 28 28 28 6 6 9 4 0 0
52 TX - Lubbock 2 2 2 1 1 0 0 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updat_ed zg;‘{:l Sprim Nextel Sprint N_extel TA Approves Throug_h 06/39/08 Throug_h 06/39/08 . Throug.h 06/39/08 06}:(;;());9(;”
Public Call Sign L and Licensee Submits Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with . .
Safety Population Initiated Reach Pre- Frequency Freq.uencyl Reconfiguration Reconfiguration Clears Clears Surrender S|grls with
. PSR Name Contact . . Reconfiguration Lo Lo . . - Surrender
Region as of with Contract Reconfiguration Agreement Appl|cat|ons Applications Frequencies Frequencies Appllcanons Applications
(GSIY] 06/30/08 Licensee Agreement | Agreementto TA Submitted to FCC Granted Submitted to FCC Granted
Number of Call Signs
Wave 3 Subtotal 925 639 379 336 196 B8] 34 29 10 6 5
1 Alabama 35 29 13 13 13 4 4 4 3 4 4
9 Florida 320 126 84 60 57 10 10 9 3 0 0
10 Georgia 79 68 45 45 45 17 16 11 3 2 1
18 Louisiana 61 56 45 35 19 0 0 0 0 0 0
23 Mississippi 21 21 13 13 13 2 2 2 1 0 0
31 North Carolina 237 187 33 28 26 2 2 3 0 0 0
37 South Carolina 162 143 136 136 18 0 0 0 0 0 0
47 Puerto Rico 10 9 10 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1534 440 107 102 75 18 18 21 9 5 5
2 Alaska* 1 1 1 1 1 1 1 1 0 0 0
3 Arizona* 99 4 2 2 2 0 0 0 0 0 0
5 CA - South* 368 204 58 58 33 1 1 1 0 1 1
21 Michigan* 285 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 5 4 3 3 3 3 3 2 3 3
30 NY - Albany* 187 9 6 6 6 1 1 2 1 0 0
33 Ohio* 136 102 16 15 15 5 5 8 2 1 1
36 Pennsylvania* 225 8 7 6 4 3 3 3 3 0 0
43 Washington* 147 90 4 4 4 3 3 1 0 0 0
50 TX - El Paso* 3 2 2 2 2 0 0 1 0 0 0
53 TX - San Antonio* 27 14, 6 4 4 1 1 1 1 0 0
54 MI portion of Chicago* 20 1 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5076 3446 2206 2136 1878 711 710| 716 171] 214 181

Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Sprint . .
Updated Sprint Nextel Sprint Nextel

. N | . .
Public Call Sign exte and Licensee Submits TA Approves

" Initiated Frequency
Population Reach Pre- Frequenc ’ .
Safety p q Y Reconfiguration

Contact
Agreement

Through
06/30/08 Call
signs with
Surrender
Applications
Granted

Through 06/30/08 | Through 06/30/08 Through 06/30/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

PSR Name

Region as of with Contract Reconfiguration
(PSR) 06/30/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 1 Subtotal
6 CA - North
7 Colorado
8 NY - Metro (CT, NJ, NY, PA)
11 Hawaii
13 lllinois
14 Indiana

19 ME, NH, VT,MA, RI, CT*
20 MD; DC; VA - Northern
27 Nevada

28 NJ, PA, DE

35 Oregon

41 Utah

42 Virginia

45 Wisconsin

54 Chicago
Wave 2 Subtotal

4 Arkansas

12 Idaho*

15 lowa

16 Kansas

17 Kentucky

22 Minnesota*

24 Missouri

25 Montana*

26 Nebraska

32 North Dakota*

34 Oklahoma

38 South Dakota
39 Tennessee
40 TX - Dallas
44 West Virginia
46 Wyoming

49 TX - Austin
51 TX - Houston
52 TX - Lubbock

olo|lo|lo|]o|lo|N]|o|o|jo|jojo|olo|olo|olo|jo|N]|o|o|o|o|o|jo|o|jo|o|o|o|jo|jo|o]|o|o
olo|lo|lo|]o|lo|N]|o|o|jo|jo|jo|olo|olo|olo|jo|N]|o|o|o|o|o|o|o|jo|o|o]|o|]o|jo|o]|o|o
olo|lo|lo|]o|lo|N]|o|ojojo|jo|olo|olol|o|o|jo|N]|o|o|o|o|o|jo|o|jo|o|o|o|]o|jo|o]|o|o
olo|o|o|ojo|N|o|ojo|jo|o|o|o|o|jo|o|jo|jo|N|o|o|o|o|o|o|o|jo|o|o|o|o|o|o|O|o
olo|o|o|ojo|N|o|ojo|jo|o|o|o|o|jo|o|jo|jo|N|o|o|o|o|o|o|o|jo|o|o|o|o|o|D ]S |o
olo|o|lo|ojo|d|o|ojo|jojo|o|o|o|jo|o|jo|jo|h|o|o|o|o|o|o|o|jo|o|o|o|o|o|o|O]|o
olo|lo|lo]o|lo|d|o|ojo|jojo|olo|olo|o|o|jo|d|o|o|o|o|o|o|ojo|jo|o|o|jo|jo|o]|o|o
olo|o|lo|ojo|d|o|ojo|jojo|o|o|o|jo|o|jo|jo|h|o|o|o|o|o|o|o|jo|o|o|o|o|o|o]|O]|o
olo|lo|lo|]o|lo|d|o]|ojo|jojo|olo|olo|o|o|jo|ld|o|o|o|o|o|o|o|jo|jo|o]|o|jo|jo|o]|o|o
olo|lo|lo]o|lo|d|o]|ojo|jojo|olo|olo|o|o|jo|ld|o|o|o|o|o|o|o|jo|jo|o|o|jo|jo|o]|o|o
olo|o|lo|ojo|d|o|ojo|jojo|o|o|o|jo|o|jo|jo|h|o|o|o|o|o|o|o|jo|Oo|o|o|o|o|D|O]|o
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2008

Updat_ed zg;‘{:l Sprim Nextel Sprint N_extel TA Approves Throug_h 06/39/08 Throug_h 06/39/08 . Throug.h 06/39/08 06}:(;;());9(;”
Public Call Sign L and Licensee Submits Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with . .
Safety Population Initiated Reach Pre- Frequency Freq.uencyl Reconfiguration Reconfiguration Clears Clears Surrender S|grls with
. PSR Name Contact . . Reconfiguration Lo Lo . . - Surrender
Region as of with Contract Reconfiguration Agreement Appl|cat|ons Applications Frequencies Frequencies Appllcanons Applications
(GSIY] 06/30/08 Licensee Agreement | Agreementto TA Submitted to FCC Granted Submitted to FCC Granted
Number of Call Signs
Wave 3 Subtotal 240 214 179 178 176 144 144 141 133 120 101
1 Alabama 59 54 36 36 36 26 26 27 27 24 21
9 Florida 32 16 12 12 12 12 12 11 5 4 4
10 Georgia 75 73 68 67 65 55 55 52 52 47 37
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 46 46 46 39 39 39 37 36 32
31 North Carolina 7 6 2 2 2 2 2 2 2 1 1
37 South Carolina 12 10 10 10 10 6 6 6 6 4 2
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247| 221] 186 185 183 148 148| 145 137 124, 105

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel

credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2008
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2008

. Sprint Nextel and FRAs with
Sprint Nextel Licensee Reach Physical Retunes
Public Safety Region Number of [Initiated Contact Pre-Contract Submitted to | Approved by Reported as

Agreement* Completed*

(PSR) Stage 2 FRAs*| with Licensee*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 347 341 286 276 270 91
Multiregion 53 52 43 42| 39 9
6 34 34 30 30 28 14
7 8 8 8 8 8| 4
8 42 42 39 38 38 15

11 3 3 3 3 2

13 7 6| 6 5

14 19 19 19 19 19| 11
19 50 49 43 42 42 15
20 28 26 15 14 14 0
27 4 4 2 2 2 0
28 20 20 15 15 15 1
35 5 5 5 5 2
41 9 9 9 9 9 0
42 22 22| 13 12 12 3
45 4 4 4 3 3 0
54 39 38 32 29 29 16|
Wave 2 231 224 192 187 179 78
Multiregion 24 22 17 17 17 2
4 8 8 6 6| 6| 6
12 0 0 0 0 0 0
15 16 16 16 16 16 4
16 21 20, 11 11 11 6
17 17 16 15 15 15 12
22 15 15| 15 14 14 12
24 13 13 12 12 12 5
25 0 0 0 0 0 0
26 17, 17 17 17 16 12
32 0 0 0 0 0 0
34 11 11 7 7 7 2
38 0 0 0
39 25 22| 19 18| 14 5
40 32 32 30 30 27 6
44 1 1 1 1 1 1
46 2 2 2 2
49 17| 17 17| 15| 15| 1
51 10 10 2
52 2 2 2 1 1 0
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2008

Sprint Nextel and FRAs with
Licensee Reach Physical Retunes
Pre-Contract Reported as
Agreement* Completed*

Sprint Nextel

Public Safety Region Number of |Initiated Contact Submitted to | Approved by

(PSR) Stage 2 FRAs*| with Licensee*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 231 221 156 133 128 20|
Multiregion 16 15 13 12| 12| 1

1 21 19 11 11 11 3

9 60 58 39 32 31 6

10 39 37 26 25 24 3

18 29 28 21 15 15 0

23 15 15 11 11 11 3

31 30 30 18 12 11 1

37 15 13 11 10 9 3

47 6 6 6 5 4 0

48 0 0 0 0 0 0

Wave 4 54 51 33 29 29 9
Multiregion 9 9 7 7 7 1

2 1 1 1 1 1 0

3 1 1 1 1 1 0

5 4 4 3 3 3 0

18 1 0 0 0 0 0

21 1 1 1 1 1 0

29 7 5 3 2 2 2

30 2 2 2 2 2 0

33 9 9 6 5 5 2

36 3 3 1 1 1 1

43 2 2 1 1 1 1

50 2 2 2 2 2 0

53 9 9 4 2 2 1]

54 1 1 1 1 1 1

55 0 0 0 0 0 0

62 0 0 0 0 0 0

63 2 2 0 0 0 0

TOTAL 863 837 667 625 606 198

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2008

Licensee ST Call Sign Freguencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |[WNQL400 860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 ]860.7125

Anchorage, Municipality of AK |JWPRR956 ]860.7375

North Slope, Borough of AK |JWNDX449 ]860.7375

North Slope, Borough of AK |WPZW513 ]860.7375

North Slope, Borough of AK |WPZW653 ]860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL _|WPQH284 [857.7625, 858.2625

Mobile, County of AL |WNUX634 |[857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 857.7125

Bentonville, City of AR _|WPPH830 |860.2625

Fayetteville, City of AR _|WPJI661 860.2375, 860.7375

Hot Springs, City of AR _|WPHP482 1860.2625

Jefferson, County of AR _|WNVR873  [860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR _|WPLY444 860.2125

Paragould, City of AR |WPEN317 860.2875

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWKB889 [860.4375

Lake Havasu City, City of AZ |WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPXD838 |860.9875

City of Palm Springs CA |WNZzZH770 |860.7125

Contra Costa Community College District CA |WNMM865 [860.2375

Contra Costa Community College District CA |[WNMM866_ |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |[WPFQ266  |860.4625

Merced, City of CA |WPPX706 860.4375

Monterey Salinas Transit Authority CA |WPRI8B66 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMX476 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMX751 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMY325 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMY330 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |[WPMY335 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |[WPMY394 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZz938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA _|WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |[WNMP521 |860.4375

Sacramento City Unified School District CA |WNHX890 [860.4625

Sacramento, County of CA |WNBQ990 860.7125

Sacramento, County of CA |WPDD467 860.2125, 860.4375

Sacramento, County of CA |WPWV729 1860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |[WOQDK496 1860.4875

Sacramento, County of CA |WODK705 860.4875

San Bernardino, County of CA |WNNB563 860.2500, 860.4750

San Bernardino, County of CA |WNNB565 [860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 [860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 [860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 [860.2250, 860.9500

San Bernardino, County of CA |WPMC676 ]860.2500, 860.4250
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2008

Licensee ST Call Sign Frequencies

San Bernardino, County of CA |WPNW306 [860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZ337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |wQCw497 [860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 n/a*

San Francisco, City and County of CA |WNMP522 1860.4625

San Francisco, City and County of CA |WNNFE327 860.4375

San Francisco, City and County of CA |WPQA782 1860.4875

San Francisco, City and County of CA |WPQF830 860.2125

San Rafael, City of CA |WNSS412 [860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 |860.4625

Ventura, County of CA |WPHY525 1860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532  1860.7625, 860.9375, 860.9625, 860.9875

Pueblo, City of CO |WQAL936 860.7125

Cromwell, Town of CT |WNKR770 1860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC_|WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 [860.4375, 860.9625

Collier, County of FL |WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 ]860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 ]860.9875

Jacksonville, City of FL |WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 1860.9375

Jacksonville, City of FL |WNSC913 |860.2375, 860.7375

Jacksonville, City of FL |WPGY728 1860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 ]860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 ]860.3125, 860.3375

Palm Beach, County of FL |WPRS827 ]860.3125, 860.3375

Saint Lucie, County of FL |WPDV207 ]860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 ]860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 |860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554  |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 [860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 860.9875

Honolulu, City and County of HlI  |WPQZ565 860.4625

Honoluly, City and County of Hl _|WPRG484 1860.4625

lowa City, City of IA__|WNXG714 1860.2625

lowa City, City of IA__|WNXG746  1860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics IA__|WPKN529 1860.2125

Boise, City of ID |WPII857 860.9375

Emmett Independent School District ID  |WPYY420 860.8875

Idaho, State of ID__|WPIP622 860.7625

Idaho, State of ID__|WPIP626 860.7625

Idaho, State of ID__|WPIS652 860.7625

Nampa & Meridian Irrigation District ID__|WPUD400  1860.7875

City Colleges of Chicago IL |WNMA681 [860.2375

Decatur, City of IL  |WNKZ536 860.2625, 860.4625

Deerfield, Village of (Police Department) IL  JWNGC398 |860.7375

Effingham, County of IL  |WPNY754 ]860.4875

lllinois, State of IL |WQCT712 [860.9375

lllinois, State of (Department of Corrections) IL__|WPLR422 860.2625

lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375

lllinois, State of (Department of Corrections) IL__|WPPD278 1860.9375

Jefferson, County of IL  |WPTX994 860.4375

La Salle County of IL  |WPUK993 ]860.4875

Page 2 of 7




Appendix 4
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Licensee ST Call Sign Frequencies
Lansing, Village of IL  |WNNS478 ]860.7375
Marion County ETSB IL  |KNNT505 860.9875
Normal, Town of IL  |WPIX239 860.4875
Ogle County Sheriff's Office IL |WQCV211l [860.7125
Peoria County Sheriffs Department IL__|WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL  |KNJU694 860.2125
Springfield, City of IL |WQAZ465 ]860.4875
Tazewell, County of IL  |WPNW387 |860.7125
Tazewell, County of IL_|WQCX272 |n/a*
Williamson, County of IL  |WPKM918 860.7625
Floyd, County of IN |WPNQ948 ]860.4875
Indiana University IN |WPCW647 |860.8875
Steuben, County of IN_|WPDU229 1860.2125
Tippecanoe, County of IN |WNQH693 [860.7375
Garden City, City of KS |WPMI551 860.4375
Kansas City, City of KS |WNWF608 |860.7625, 860.9375
Kansas City, City of KS |WPGP232 1860.3125
Kentucky, Commonwealth of KY |WQCP214 [860.2625
Madison, County of KY JWNVN963 ]860.4875, 860.7375
Powderly, City of KY |WQCD705 [860.4375
Richmond, City of KY |WQDE403 ]860.2625
Caddo Parish Communications District No 1 LA |WPMA320 [860.7125
Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125
East Baton Rouge, Parish of LA |KNJU727 860.7125
Iberia, Parish of LA |WPQY650 |860.7625
Lafourche, Parish of LA |WPRX834 [860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMA687 [860.2625
Louisiana, State of LA |WPHE601 860.7625
Louisiana, State of LA |WPHEG605 [860.2375
Louisiana, State of LA |WPHE609 860.9625
Louisiana, State of LA |WPHE617 [860.9875
Louisiana, State of LA |WPHE629 860.9625
Louisiana, State of LA |WPHE633 [860.4375
Louisiana, State of LA |WPHE641 860.7625
Louisiana, State of LA |WPHEG657 [860.2375, 860.4375
Louisiana, State of LA |WPHEG661 860.4875
Louisiana, State of LA |WPHF287 860.9625
Louisiana, State of LA |WPHG955 |]860.4625
Louisiana, State of LA |WPIB392 860.7125
Louisiana, State of LA |WPIR915 860.4625
Louisiana, State of LA |WPIR919 860.7125
Louisiana, State of LA |WPIR923 860.7625
Louisiana, State of LA |WPJI711 860.4625
Louisiana, State of LA |WPKD955 860.4625, 860.9625
Louisiana, State of LA |WPMI999 860.2625
Louisiana, State of LA |WPMQ475 |]860.4875
Louisiana, State of LA |WPNS672 [860.9875
Louisiana, State of LA |WPPE847 860.2125
Louisiana, State of LA |WPPEB848 860.9375
Madison, Parish of LA |WPMA348 857.9625
Minden, City of LA |WPWJ531 [860.4875
New Orleans Convention Center LA |WPJS469 860.2375
New Orleans Regional Transit Authority LA |WPAP726 [860.2125, 860.4375
New Orleans, City of LA |WNCD880 860.7875, 860.8125
Orleans Levee District LA |WNQC758 [860.2625
Orleans Parish School Board LA |KNJU690 860.7125
Sterlington, Town of LA |WPNZz848 [860.7375
Allegany, County of MD_ |WPRS598  1860.4875
Garrett, County of (Board of Education) MD |WPRU936 860.7375
Howard, County of MD |WPLU397 860.2375, 860.7375
Howard, County of MD |WPQX905 860.2375, 860.7375
Howard, County of MD |WPXJ396 860.7375
Salisbury, City of MD_|WPHQ675  |860.7625
Somerset, County of MD |WPWR884 ]860.9625
Worcester, County of MD |[WPNW557 1860.4625, 860.7125
Forest Hills Public Schools Ml [WPUA724 860.7625
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Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Walker, City of Ml |WPVP312 860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 860.7375

Metropolitan Council/Metro Transit MN |WPQH695 ]860.4375

Minnesota, State of MN |WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 [815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 |815.9375

Minnesota, State of MN |WQDF220 [860.9375

Minnesota, State of MN |WQDG878 [860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 [860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 [860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN_|WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN _|WPKG359 1860.9375

Minnesota, State of MN |WPKG360 860.2625

Minnesota, State of MN_|WPYM573 1860.9875

Moorhead, City of MN |WPHY859 860.4625

Blue Springs, City of MO |WNDG561 |860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 ]860.4875

State of Missouri, Department of Corrections MO |WPUK277 |860.9375

Bolivar County E911 MS |WPXA863 860.2375

City of Columbus MS |WPNS534 858.2125

De Soto, County of MS |WPCC361 [860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |WQAP232 [858.2125

Mississippi, University of MS |WPJQ621 860.7375

Smith, County of MS |WPKG621 [858.4375

South Mississippi State Hospital MS |WPQJ606 857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheuville, City of NC |WNXR226 860.7625, 860.9875

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |WNGU623 1860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC |WQGP564 [860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |WNRU500 [860.4625, 860.4875

North Carolina State Highway Patrol NC |WPHM257 1860.7125

North Carolina State Highway Patrol NC |WPHM?264 [860.4375

North Carolina State Highway Patrol NC |WPKN591 ]860.7375

North Carolina State Highway Patrol NC |WPOX341 [860.4375

North Carolina State Highway Patrol NC |WPOX343 ]860.4375

North Carolina State Highway Patrol NC |WPOZ292 [860.7125

North Carolina State Highway Patrol NC |WPPB719 860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375

North Carolina State Highway Patrol NC |WPSM605 |n/a*

North Carolina State Highway Patrol NC |WPYC603 [860.4375

Fargo, City of ND |KNNT448 860.2125

Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |WPPY921 [860.9375

Omaha Public Power District NE |WPSZ331 860.3375

Omaha Public Power District NE |WPTA210 860.3375

Scotts Bluff, County of NE |WPKU672 [860.2125, 860.2375, 860.2625, 860.4875, 860.7375

Manchester, City of NH |WPDK444 860.4875

Atlantic City, City of NJ |WPRS952 [860.7625

Camden, City of NJ |WNWG655 [860.9875

Camden, City of NJ |WQAF461 [860.9875

Delaware River Port Authority NJ |WPXY839 860.9875

New Jersey Department of Correction NJ  |KNJH415 860.2625

New Jersey Department of Correction NJ |KNJH416 860.2625

New Jersey, State of NJ |WNDD570 [860.4625, 860.9625

New Jersey, State of NJ |WNDD571 860.4625, 860.9625

New Jersey, State of NJ |WNDD572 [860.4625, 860.9625
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New Jersey, State of NJ _|WNDD573  |860.4625, 860.9625

New Jersey, State of NJ |WNDD574  |860.4625, 860.9625

New Jersey, State of NJ _|WNDD575  1860.2125, 860.7125

New Jersey, State of NJ |WNDD576  |860.2125, 860.7125

New Jersey, State of NJ |WNDD577 1860.9375

New Jersey, State of NJ |WNDD578 860.9375

New Jersey, State of NJ |[WNDD579 860.9375

New Jersey, State of NJ |WNDD580 |860.2125, 860.7125

New Jersey, State of NJ |WNHS409 1860.9375

New Jersey, State of NJ |WNHS410 |860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ [WNII538 860.9375

New Jersey, State of NJ |WNJI598 860.9375

New Jersey, State of NJ |WNPS351 |860.4625, 860.9625

New Jersey, State of NJ |WNXC890 |860.4625, 860.9625

New Jersey, State of NJ |WNXC891 ]860.2125, 860.7125

New Jersey, State of NJ |WNXZ718 860.9625

New Jersey, State of NJ [WNzz317 860.7125

New Jersey, State of NJ |WPSE858 860.2125, 860.7125

New Jersey, State of NJ [WPUH543 1860.9375

New Jersey, State of NJ |WPYQ725 |860.4625, 860.9625

New Jersey, State of NJ |WOBY316  |860.4625, 860.9625

Vineland, City of NJ |WNXZ709 860.4625, 860.9625

Bernalillo, County of NM |WNZW684 [n/a*

Bernalillo, County of NM |WPUW?259 [860.4375, 860.9625

State of Nevada NV |WNZB252 860.7375

State of Nevada NV |WPKB391 860.7375

State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV |WPQD805 ]860.2125, 860.9875

State of Nevada NV |WPQD806 [860.2125, 860.9875

State of Nevada NV |WPQZ376 ]860.2125, 860.4375

State of Nevada NV |WPRY226 [860.2125, 860.9875

State of Nevada NV |WPRY297 ]860.2375, 860.7375

State of Nevada NV |WPST690 860.7375

State of Nevada NV |WPTR307 860.2125

State of Nevada NV |WPZZ385 860.2375

State of Nevada NV |WQAV628 ]860.2125

State of Nevada NV |WQAV634 [860.2125

University and Community College System NV |WPWK236 |860.4625

Washoe, County of NV |WPRX312 ]860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY |WPTC680 860.7375

Chemung, County of NY |WPDT243 860.2625

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 860.7625

City of New York DolTT FCC Licensing Support NY |WPML524  1860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 860.7625

City of New York DolTT FCC Licensing Support NY |WPML526  |860.7625

City of New York DolTT FCC Licensing Support NY |JWQCI937 860.4375

Colonie, Town of NY |[WNRN976 |860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY_ |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 |860.3875, 860.4125

New York City Transit Authority NY |WNUB732 1860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |WPPC682 [860.9375

Columbus, City of OH [WNRJ541 860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH [WNJH360 860.9875

Southwest Ohio Regional Transit Authority OH |[WPGY687 [860.4875, 860.9375

City of Norman OK |WPPC871 [860.7625, 860.9625

Edmond, City of OK [WPJT968 860.9375

Lincoln, County of OK |[WPVM206 |[860.7375

Oklahoma, State of OK [KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
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Oklahoma, State of OK [WQCQ850 [860.9875
Oklahoma, State of OK |[WQCQ878 [860.7125
Oklahoma, State of OK |[WQFN465 [860.7125
Oklahoma, State of OK |[WQFN466 |[860.7375
Oklahoma, State of OK |[WQFN467 [860.2625
Oklahoma, State of OK |[WQFR618 [860.2125
Oklahoma, State of OK |[WQFR886 [860.4875
Oklahoma, State of OK |[WQFR887 [860.7625
Oklahoma, State of OK |[WQFR889 |[860.9375
Oklahoma, State of OK |[WQFR890 [860.2375
Oklahoma, State of OK |WQFZ462 860.7125
Oklahoma, State of OK |[WQGF211 [860.4375
Shawnee, City of OK |[WNWV280 [860.4625
Bend, City of OR |WNVN568 860.9625
City of Portland OR |WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 860.7375, 860.9875
Deschutes, County of OR |WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR |WOCC874 |860.2375
Redmond, City of OR |[WQAY688 [860.7625
Salem, City of OR_|WPKB609 860.4875
Washington County Consolidated Communications Agency |OR |WNSK475  1860.2375, 860.7375
Washington County Consolidated Communications Agency [OR |WQES432 860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES436 _ |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |[WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 860.2125, 860.4875
Allentown, City of PA |WPJKA416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607  1860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emeragency Preparedness
Fayette, County of PA |WPDS263 860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 860.9875
Lower Allen, Township of PA |WPAP650 860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
School District of Philadelphia PA |JWNKV367 ]860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 [860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 860.7125
Rhode Island, State of Rl |WNCX326  1860.3125
Charleston, County of SC |WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |860.4625
Clemson, City of SC |WPKUG649 860.7375
Greenville, County of SC |WPDK619 [860.7125
Greenwood, County of SC |WPOX642 [857.7375
South Carolina State Ports Authority SC_|WPLU704 860.7125
South Carolina, State of SC |WPWM262 [860.9875
Spartanburg, County of SC_|WPGR361 |860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC_|WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |[WQDM490 [857.7375
Bartlett, City of TN [WNVF991 860.7375
Clarksville, City of TN |WQCL650 860.2375
Jackson Energy Authority TN [WQBJ748 860.7375
Jackson Energy Authority TN [WQBJ748 860.7375
Jackson, City of TN |[WPEU965 |[860.2625, 860.7625
Jackson, City of TN |WQBB501 860.9875
Memphis Shelby County Airport Authority TN [WPUQ392 [860.2625
Memphis, City of TN |WPAB818 860.3375, 860.3875
Tennessee, State of TN |WPKH401 860.9375
Tennessee, State of TN |WPZB947 858.4875
Tennessee, State of TN |WQBY860 857.9875, 860.2375
Anderson County, Texas X |WPYA801 860.2375, 860.9875
Austin, City of TX |WNBZ704 |[860.2625, 860.4375
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Austin, City of TX |WPYEG613 860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 [860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 [860.7375, 860.9875

Harris, County of TX |WNBZ674 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of X [WOBM285 [860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 [860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX _|WPTD745 860.3875

Missouri City TX |WNAS493 [860.9625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |[KSP328 860.9375

Travis, County of TX |WPYE612 860.2125, 860.2625

Travis, County of X |WPZR511 860.4375

Wichita Falls, City of TX |[WOAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 860.9875

Murray, City of UT |WPSK554 |860.4375

Murray, City of UT |WPWH838 [860.4375

Murray, City of UT |WPXK838 860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765  |860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WOQOBM266 [860.2625

Salt Lake, County of UT |WPGJ689 860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |860.7125

Utah, County of UT |WPzVv887 860.2125, 860.9375

Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 |860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746  [860.4875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 860.7625, 860.9375

Clark, County of WA |WQEQ542 ]860.9875

King, County of WA |WQBZ725 [860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA [KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |WQBD600 [860.2625, 860.7125

East Troy, Town of WI |WNMD420 ]860.4375

QOregon Schools WI |WPMV532 860.8875

Ozaukee, County of WI_|WNWS961 1860.7125, 860.7625

Sheboygan, County of WI |WPTS436 860.2625

Watertown Water, City of WI _|WPFD727 860.2375

Wisconsin, University of WI |WPJH396 860.7875

Morgan, County of WV |[WPSD704 |860.2125

Morgan, County of WV [WPTA421 860.2125

Morgan, County of WV [WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2008

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2008

Public Safety
Channels . SE-ESMR
. 1-120 ESMR Band
Region (PSR) PSR Name Band

Number of Call Signs

Wave 1 Subtotal 801 317 1873 0 2991
6 CA - North 109 88 138 0 335
7 Colorado 27 14 226 0 267
8 NY - Metro (CT, NJ, NY, PA) 96 26 391 0 513
11 Hawaii 55 5 28 0 88
13 lllinois 40 12 137 0 189
14 Indiana 27 34 131 0 192
19 ME, NH, VT,MA, RI, CT* 81 24 125 0 230
20 MD; DC; VA - Northern 66 14 90 0 170
27 Nevada 63 5 41 0 109
28 NJ, PA, DE 67 28 200 0 295
35 Oregon 48 1 39 0 88
41 Utah 21 3 147 0 171
42 Virginia 52 23 47 0 122
45 Wisconsin 13 9 3 0 25
54 Chicago 36 31 130 0 197

Wave 2 Subtotal 483 176 744 7 1410
4 Arkansas 39 44 94 0 177
12 Idaho* 15 0 0 0 15
15 lowa 16 16 6 0 38
16 Kansas 33 6 272 0 311
17 Kentucky 16 13 16 0 45
22 Minnesota* 80 10 50 0 140
24 Missouri 37 11 19 0 67
25 Montana* 19 0 0 0 19
26 Nebraska 10 4 30 0 44
32 North Dakota* 12 0 1 0 13
34 Oklahoma 25 3 35 0 63
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 45 0 104
44 West Virginia 1 0 13
46 Wyoming 1 2 0 10
49 TX - Austin 11 9 65 0 85
51 TX - Houston 42 5 37 0 84
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 573 202 925 240 1940

Alabama 9 28 35 59 131

Florida 221 61 320 32 634
10 Georgia 49 28 79 75 231
18 Louisiana 79 15 61 5 160
23 Mississippi 22 16 21 50 109
31 North Carolina 67 29 237 7 340
37 South Carolina 37 23 162 12 234
a7 Puerto Rico 66 2 10 0 78
48 US Virgin Islands 23 0 0 0 23
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2008

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2008

Wave 4 Subtotal 899 292 1534 0 2725
2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 99 0 193
5 CA - South* 138 98 368 0 604
21 Michigan* 62 2 285 0 349
29 New Mexico* 25 3 9 0 37
30 NY - Albany* 93 63 187 0 343
33 Ohio* 108 36 136 0 280
36 Pennsylvania* 12 9 225 0 246
43 Washington* 155 20 147 0 322
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 27 0 59
54 MI portion of Chicago* 8 4 20 0 32
55 New York - Buffalo* 175 15 27 0 217
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0
Total for Waves 1-4 2756 987 5076 247 9066
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Appendix 5

Call Sign-Related Reconfiguration Information, as of June 30, 2008

Frequency Proposal Reports for Waves 1-4, as of June 30, 2008

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE-ESMR| Exp Band | NPSPAC | 1-120 | SE-ESMR | Exp Band [ NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 84.1% 98.2%| 100.0%]| 88.6% 100.0% 99.6% 99.8%| 87.0% 97.6% 90.2%| 100.0%| 16.2% 42.8% 5.9%
Under Prior Contract 12.7% 0.0% 0.0% 7.0% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%
Affected by Border Zone 2.8% 0.0% 0.0% 3.8% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0%| 80.5% 42.5% 93.9%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.6% 0.0% 0.0% 0.0%| 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.4% 1.8% 0.0% 0.0% 0.0% 0.4% 0.0% 0.2% 0.0% 9.8% 0.0% 1.0% 14.7% 0.2%
FPRs in process (03/31/2008) 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%]| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not
going to be submitted to the TA for review and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call

signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call

signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate
geographic data to determine a PSR. Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed locations in the
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are
counted for each PSR. Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
e. STA call signs are excluded from this analysis. The TA does not generally send FPRs for STA call signs unless requested by the licensee for the purposes of

planning funding or contract negotiation.

f. No additional Frequency Proposal Reports were sent during the second quarter of 2008. As a result, the numbers in this table are unchanged from the previous

quarter.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of June 30, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS]

Wave 1 Subtotal 294 47| 13 0 0 354
Multiregion 73] 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11] 0 1 0 0 12|
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34
11 Hawaii 7 0 2 0 ) 9
13 lllinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12| 6 0 0 0 18|
27 Nevada 18 3 1] 0 0 22
28 Eastern Pennsylvania 23| 0 1] 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5| 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19
Wave 2 Subtotal 167| 35| 2 1 0 205
Multiregion 48] 14 1 0 0 63

4 Arkansas 5 3 0 0 0 8
12 Idaho* 4 0 0 0 0 4
15 lowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 23 3 0 0 0 26
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1] 0 0 0 0 1]
39 Tennessee 21 3 0 0 0 24
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1] 0 0 0 0 1]
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1] 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of June 30, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS]

Subtotal 18 4 0 0
Multiregion 65| 5 1 0 0 71
1 Alabama 12 1 0 0 0 13|
9 Florida 49 5 2 0 0 56
10 Georgia 32 3 0 0 0 35
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 104 4 1] 0 0 109
Multiregion 23| 0 1] 0 0 24
2 Alaska 4 0 0 0 0 4
3 Arizona* 22 0 0 0 0 22
5 CA - South* 2 0 0 0 0 2
10 Georgia 1 0 0 0 0 1]
18 Louisiana 9 1 0 0 0 10
21 Michigan* 1] 0 0 0 0 1]
23 Mississippi 1] 0 0 0 0 1]
29 New Mexico* 7 0 0 0 0 7
30 Eastern Upstate NY* 4 1 0 0 0 5
33 Ohio* 7 0 0 0 0 7
36 Pennsylvania* 4 0 0 0 0 4
43 Washington* 5 0 0 0 0 5
50 TX - El Paso* 6 0 0 0 0 6
53 TX - San Antonio* 4 2 0 0 0 6
54 MI portion of Chicago* 4 0 0 0 0 4
55 New York - Buffalo* 0 0 0 0 0 0
63 Guam* 1] 0 0 0 0 0
Totals for Waves 1-4 781 104 20| 1 0 906

* Public Safety Region includes international border area. Data may change depending upon border area band plans.
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of June 30, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from igelnl More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 1 Subtotal 231 32| 7 0 0 270
Multiregion 28 8 3 0 0 39

6 Northern California 25| 3 0 0 0 28
7 Colorado 7| 0 1] 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 35 2 1] 0 0 38|
11 Hawalii 1 0 1 0 0 2
13 lllinois 5 0 0 0 0 5
14 Indiana 15 4 0 0 0 19
19 New England 35 7 0 0 0 42|
20 MD; DC; VA - Northern 11] 3 0 0 0 14
27 Nevada 2 0 0 0 0 2
28 Eastern Pennsylvania 14 1 0 0 0 15|
35 Oregon 5 0 0 0 0 5
41 Utah 8 1] 0 0 0 9
42 Virginia 11 0 1 0 0 12
45 Wisconsin 2 1] 0 0 0 3
54 Southern Lake Michigan 27 2 0 0 0 29
Wave 2 Subtotal 160 16 3 0 0 179
Multiregion 14 3 0 0 0 17

4 Arkansas 6 0 0 0 0 6
12 Idaho* 0 0 0 0 0 0
15 lowa 15 1 0| 0 0| 16
16 Kansas 10| 1 0 0 0 11
17 Kentucky 14 1] 0 0 0 15
22 Minnesota 14 0 0 0 0 14
24 Missouri 12 0 0 0 0 12
25 Montana 0 0 0 0 0 0
26 Nebraska 14 2| 0 0 0 16
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 6 1 0 0 0 7|
38 South Dakota 0 0 0 0 0 0
39 Tennessee 14 0 0 0 0 14]
40 Texas (Central & Northeast) 23 4 0 0 0 27
44 West Virginia 1] 0 0 0 0 1
46 Wyoming 1] 0 1] 0 0 2|
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 11 3 1] 0 0 15
51 Texas - East (Houston Area) 4 0 1] 0 0 5)
52 Texas - Panhandle, High Plains & NW 1] 0 0 0 0 1
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of June 30, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from igelnl More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name

Wave 3 Subtotal 108 20 0 0 0 128
Multiregion 10 2 0 0 0 12|

1 Alabama 9 2 0 0 0 11]

9 Florida 25| 6 0 0 0 31

10 Georgia 22 2 0 0 0 24

18 Louisiana 10| 5 0 0 0 15

23 Mississippi 11 0 0 0 0 11

31 North Carolina 10| 1] 0 0 0 11

37 South Carolina 7 2 0 0 0 9

47 Puerto Rico 4 0 0 0 0 4

48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 27| 2 0 0 0 29
Multiregion 7 0 0 0 0 7

2 Alaska 0 1] 0 0 0 1]

3 Arizona* 1 0 0 0 0 1

5 CA - South* 3 0 0 0 0 3

18 Louisiana 0 0 0 0 0 0

21 Michigan* 1 0 0 0 0 1]

29 New Mexico* 1 1 0 0 0 2

30 Eastern Upstate NY* 2 0 0 0 0 2

33 Ohio* 5 0 0 0 0 5

36 Pennsylvania* 1 0 0 0 0 1]

43 Washington* 1 0 0 0 0 1]

50 TX - El Paso* 2 0 0 0 0 2

53 TX - San Antonio* 2 0 0| 0 0| 2

54 MI portion of Chicago* 1 0 0 0 0 1]

55 New York - Buffalo* 0 0 0 0 0 0
Totals for Waves 1-4 526 70 10 0 0 606

* Public Safety Region includes international border area. Data may change depending upon border area band plans.
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|Cunningham, Barbara 5/3/06

2|Baltimore Gas & Electric Company 1/26/07

3|Thelen Sand & Gravel Inc 7/10/07

4|Commonwealth Repeater Services, Inc. 7/12/06

5|Henderson, Henry 6/26/06

6(Vico Construction Company 4/17/06

7|Cohen, Eliahu 6/11/07

8|Anderson, Glen 5/18/07

9| Smith, Alton 5/18/06
10|Kuypers, John 2/27/06
11(Reilly, Phillip 6/5/07
12|Stoller Construction 2/5/07
13|Wulf, Thomas 7/10/06
14|Chapin, Barbara A. 5/25/06
15|Estate of Rolland Gonsalves 6/30/06
16|Ferma Corp 9/20/06
17|Lodi Unified School District 12/22/05
18|Dick Anderson and Sons, Inc 7/5/06
19| Cupertino Union School District 6/6/06
20|York Cable Televison 10/24/07
21|Billiou Ranch Inc. 2/7/06
22|Murray City Power Department 3/13/08
23|841 Bishop, LLC 7/6/06
24|Marco Polo Rebanding 4/27/06
25|0hio Valley Gas 4/27/06
26|Resorts USA Inc. 6/30/06
27|NBC Telemundo License Company 10/9/06
28|Parrot Ranch Company 2/15/06
29|Hartford Hospital 1/19/07
30|CSI Communications d/b/a Day Wireless Systems 8/9/06
31|Hampden Communication Corp 12/12/06
32|Mountaire Farms 12/5/06
33]lhilani Rebanding 10/20/06
34|Binder Machinery Corporation 4/27/06
35|Adler, Philip 2/1/07
36|Underground Inc 6/21/06
37|Mammoth June Ski Resort, Inc. 7/12/06
38| Firstview Communications 2 1/27/06
39]Levi Strauss & Co 8/30/06
40|Browning Ferris Industries, Inc. 2005 6/12/07
41| Total Networks Communications Inc 8/3/06
42|M S Concrete 7/26/06
43|Brenner, Jerry 2/21/07
44|Cure Brothers 6/28/07
45|F & D Enterprises Inc. 7/17/06
46|Boston Properties limited Partnership 8/24/06
47]A Teichert & Son Contract 8/1/06
48|Ready Mixed Concrete Company 6/26/07
49|Bresnan Communications, LLC 6/9/06
50|Rocky Mountain Motorists Inc. 7/24/06
51[Coast Hotels and Casinos 2/27/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
52|Henry Nelch & Son Co 7128/06
53|Gold Star FS INC 4/18/06
54[Church of Jesus Christ of LDS 8/1/06
55| Fruit Belt Service Co. Inc 8/30/06
56|Casino Queen INC 7/10/06
57|West County Transportation Agency 6/19/06
58|Emery, Connie R 5/10/06
59(Emery, Robert M 6/6/06
60|Steuben County 3 8/15/06
61|Brandenburg, James: Brandenburg, Donald 6/6/06
62|Wireless Connections LLC 10/17/06
63|Brooks, Janis 12/1/06
64|Concord Body Repair LLC 6/11/08
65|Comcast of Connecticut, Inc. 11/27/06
66|San Jose Unified School District 7127106
67|Duncan Gordon L 11/21/06
68|Las Vegas Paving 7/6/06
69|Sobota, Carolyn 6/16/06
70|PK Smith Limousine Co., Inc.2 6/8/06
71|Weleczki, Alan M 12/28/06
72|Rheins, Joy 2 5/23/07
73|RCMH Car Company, Inc. 2 6/14/07
74|Storer, Donald B. 6/21/06
75|Praire Group Inc. 3/15/07
76|Super Shuttle International 2 5/24/06
77|Mathews Ferderick and Chas 12/6/06
78|0'Hare Midway Limousine Svcs, Inc. 6/4/07
79]Irving Materials 7/28/06
80[ISG Indiana Harbor Inc. 5/16/06
81|Perdue Farms Inc. 6/23/06
82|London Towncars Inc 8/8/06
83|Lowery, Nelda 2/15/06
84|New Star Fresh Foods LLC 10/9/06
85|Access Ag, Inc. 5/24/06
86|Blankenbechler, Steve 8/1/06
87|Fowlkes, Edddie 8/31/06
88|MCM Construction # 2 Swap 2/12/08
89|Wireless Market Source 2 1/26/06
90| Transit Mix Concrete Co 1/24/06
91|Boyar, Adam 4/25/06
92|Sunset Scavenger Corp 4/27/06
93[Shuluk, Greg 8/28/06
94|Mc Clatchy Newspaper Inc. 1/19/07
95|Lely, Gerald 7/12/06
96[Jung, Mark 9/11/06
97|Crader, R David 4/17/06
98| Central Bucks School District 4/13/07
99|Peltzer Farm Management, Inc. 3/31/08

100|Patel, Shailesh N #3 ( swap) 6/14/06
101|Douglas E Morris Profit Sharing Trust 6/29/06
102|Wright Jr, Gary L 10/23/06
103|Yamaoka Bros Inc 5/25/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
104|Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
105|Community Repeater Guidance CA 8/1/06
106|Communications Systems Specialist, Inc. 6/9/06
107|Radisson Hotel and Conference Center 7/26/06
108|Gallagher Asphalt # 2 5/23/06
109|Hudson, County of 4/24/08
110|Jeffersonville,City of 8/4/06
111|Black, Daniel 6/1/06
112|County of Ocean New Jersey 3/15/07
113|Steg, Bernard (2) 5/10/06
114|Stock, Marcia 2/15/06
115|Secom Communications 2 7/10/06
116|Whitley County Consolidated Schools 8/16/06
117|High Peak Communications, LLC 4/21/06
118|Central Jersey Irrigation 7/24/06
119|Conley, George 11/2/06
120|Clifford Broman & Sons Trucking Inc 2/16/06
121|Wheatridge, City of 8/15/06
122|Ruffin Gaming LLC 4/23/06
123|Denver Public Schools 9/6/06
124|Hernandez, David A 6/12/07
125|Emergency Radio Services Inc. 2 1/29/07
126|Shearer Communications 8/15/06
127|Craig Antenna Service 2 12/20/07
128|Tilden, Robert 8/9/06
129|Prentiss Properties (rebanding) 7/13/06
130|Espinoza, Raul 4/27/06
131|Adams, Don Jr. 5/17/07
132|Triangle Wireless Inc 7/12/06
133|Oregon, State of 12/22/05
134|Detweiler, Scott R. 5/15/06
135|Donald, C. Alger 8/15/06
136|Aggregate Inc. 1/17/07
137|Easton, Town of 7/28/06
138|Albany, City of 5/3/06
139|Horizon Mobile Communications Inc. 3/29/07
140|RA Comm Inc 1/10/06
141|Mora, Albert 712107
142|Salisbury, Town of 5/9/06
143|Sprague, Town of 2127107
144|Radon - Norcom 3/15/07
145|Laidlaw Transit 5/20/08
146|Lyon, Corey M 8/4/06
147|Jokers, Lloyd L 2/7/06
148|Taylor, Eugene J. 4/21/06
149|Methvin, Madeline 9/5/06
150|Clean Water Services 7/21/06
151|Denver Radio Electronics & Technology 7/19/06
152|Sangamon, County of (Courthouse) 8/4/06
153|Caterpillar 2/15/07
154| Townsend Booth 5/23/07
155|RSK World, Inc. Rebanding 7/17/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
156|Wecom Inc. 12/6/06
157|Soundview Spectrum, LLC 3/15/07
158|ANAT, LLC Rebanding 7/23/07
159|0Orosz, Joseph Rebanding 6/11/07
160|G & G Communications Inc. Rebanding 11/27/06
161|Excalibur Hotel Casino 8/28/06
162|Mandalay Corp 8/3/06
163|Crane, Bert 10/16/06
164|Morgan, County of (WV) 11/10/06
165|Montgomery, County of 2005 10/24/07
166|Wireless US, LLC 6/10/08
167|Tooele, County Of 5/9/06
168|Herby, Clinton 4/17/06
169|Stamford Fire Department 10/6/06
170|Aluminium Company of America 1 7/28/06
171|Celco SND Comm Inc 717106
172|Lectro Communications Inc. 8/9/06
173|Lockheed Martin Corporation 3/6/07
174|Waste Management Holdings Inc. (2) 9/6/06
175|Mobile Radio of Kokomo Inc. 10/5/06
176|Viking Land Mobile Communications, Inc. (2) 5/9/06
177|Raft River Rural Electric Corp 1/5/06
178|Plantings By the Sea 4/25/06
179|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
180|Globeground North America LLC 11/20/06
181|Hudson General -NY 5/24/07
182|Slater, Stuart R 12/23/05
183|Veach, Dorothy 8/30/06
184|Aeronautical Radio - NJ 10/6/06
185|CNF Tranportation Inc. 12/8/06
186|Connecticut State of , CCSU 1/8/07
187|Salvation Army Harrisburg 7/17/06
188| Technology Associates, LLC 8/29/06
189]|Sangamon, County of (Mobile Data) 9/8/06
190| Taylor, Dorothy L 4/27/06
191|Chicago, City of - Streets & Sanitation 6/14/06
192|Myers + Brown # 6 5/27/08
193|Myers, Natalie 5/18/06
194|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
195|Shledon Gwyneth A # 4 (swap) 7/20/06
196|Motient (Deal | - L120) 4/17/07
197| Township of Berkeley 3/10/08
198|PCS Communications 9/19/07
199|State Farm Mutual Automobile Insurance Co (2) 9/26/06
200[State Farm Mutual Automobile Insurance Co (4) 9/27/06
201|Frontier Radio 2/9/07
202|Redland Genstar Inc. 3/25/08
203|Colorado, State of ( L-120) 5/30/07
204|Cook Dupage Transportation 8/21/06
205[New York Communications Company Inc. 6/1/07
206|WP Company LLC 3/2/07
207|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
208|Harris Communications / A-1-A TA Inc. 4/14/08
209|CU Radio Enterprises, Inc. 8/8/06
210|K5 Contruction 1/24/07
211|Mid - State Mobile Radio Inc. 12/8/06
212|Atlantic, County of 10/3/07
213|Triple C Communications 12/6/06
214|Hale, Robert 5/6/08
215|Willard Agri Svc 1/19/07
216|Mirage Resorts Inc. 3/26/07
217|Granite Contruction Company 9/8/06
218|Virginia Commonwealth of DMV 5/27/08
219|Windham, Town of 11/20/06
220|First Student, Inc. 4/19/07
221|K & A Mutual Associates Inc. 1/23/07
222|Dorler Communications Company 11/1/06
223|Chaney Enterprises (2) 3/8/07
224|Upper Merion, Township of 9/8/06
225|XW LLC #2 (swap) 3/21/07
226|Dole Fresh Fruit 1/25/07
227|Sun Cab Inc dba Nellis Cab Company 5/11/07
228|William A. Hazel 2/2/07
229|Metro Electronics 3/16/07
230|JTE Enterprises 2/21/07
231|Insight Communications Midwest LLC 2/26/07
232|United Communications Co 5/27/08
233|Joseph J Albanese Inc 2/15/07
234|The Boeing Company 8/30/06
235|Egg Harbor, Township of 9/7/07
236|lllinois, State of 10/12/06
237|Nevada Ready Mix Il 2/27/07
238|Meriden, City of 3/21/07
239|Rhode Island, State of 3/20/07
240|Motorola (2) 4/20/07
241|R. W. Miller & Sons Inc 2/8/07
242|Deere & Company 11/2/06
243|Trenton, City of 4/6/07
244|TKT INC 11/2/06
245[Montgomery Shuttle 4/11/07
246|Desilva Gates Const. 7/2/07
247|Gerawan Farming (Re-band) 3/27/07
248|Ferrari, Julia (Plote) 6/16/06
249|E&J Gallo Winery 8/14/06
250{Mary Ellen Brewer (Lundy) 2/26/07
251|Pennington, Agnes 5/15/07
252|Petry, Gay 10/17/06
253|Virginia, Commonwealth of - CNU 5/27/08
254|Glastonbury Police Department 3/15/07
255]0lde City Taxi Coach Association, Inc. 4/30/07
256|Baker Rock Crushing Company 11/27/06
257|Union, County of 10/25/07
258|Frederick County, MD 2/9/07
259|Sonoma County, CA 3/1/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
260|David Whiteside 6/26/07
261|KLL Wireless, INC 1/29/07
262|Durham School services - PHI, PA 5/1/07
263|Durham School services - CHI, IL 5/1/07
264|Durham School Services - Decatur, IL 5/23/07
265|Durham Scool Services - North CA 5/1/07
266|Cumberland, County of 6/5/07
267|Academy Express 7/10/07
268|John E Sola Estate 7/25/07
269]|Johnson, County of 1/31/08
270|Frederick County, MD Board of Education 2/8/07
271|VCF Inc. 7124107
272|PG & E (Re-Band) 5/15/07
273|Wille Brother Company 1/25/07
274|Waterbury, City of 10/24/06
275|Nevada Ready Mix 1/15/08
276|DuPage, County of 1/14/08
277|Hawaii, State of 3/16/07
278|Ragan Communications, Inc #3 (swap) 6/22/07
279|Rock County, WI 11/13/06
280|New Haven, City of 1/25/07
281|Peco Energy Company 2/1/08
282|Ray's Radio #2 1/11/08
283|Bethlehem, City of 6/27/07
284/|lllinois Power Company 7/12/07
285|Anheuser Busch 5/5/08
286|Chesterfield County, VA 5/9/08
287|Coastal SMR/ARC 11/16/07

Subtotal FRA count for Wave 1 287

Wave 2
1|Fischer, Craig D 4/21/06
2|Frontier El Dorado Refining 6/1/06
3|TFM Comm Inc. 7/13/06
4|Gateway Wireless Services 3 10/4/06
5|Butler, Edward 7/6/06
6|Curtis Well Servicing 1/10/07
7|Champion Communications Services 3/14/06
8[J Lee Milligan 6/6/06
9|Balis, Gregory K 6/28/06
10|WASTE CONNECTIONS OF TENNESSEE 6/10/08
11{Malavia, Jim 5/9/06
12|Telebeep Inc. 6/1/06
13|BestD & D 5/18/06
14[Nebco Inc. 2/27/06
15{Herby, John 7/27/06
16|Airport Fast Park 7/23/07
17|Grayhill Electronics Inc. 5/25/06
18| Triple D Communications Inc 4/27/06
19|Seba Bros Farms Inc 4/27/06
20|Electronic Specialties, Inc 3/8/06
21|Fred Weber Inc. 7/19/06
22|Gerbus Bros Contruction Co 2/28/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
23|West Central Communications 2 7/12/06
24|Scott Strouts DBA AMC Taxi 7/5/06
25|Maplewood, City of 1/3/06
26|Boyar, Chris 6/9/06
27|Roadrunner Transportation 6/6/06
28|Corey Seppmann Well Drilling 1/17/07
29|Davis Jr, Clifton 8/15/06
30|Allied Services LLC 7/26/06
31|Battles Communications 2 5/15/06
32[Meek,Larry ( Rebanding) 10/23/07
33|Houston 900 Network 6/23/06
34[Smith, Eleanor (2) 5/18/06
35|Mattson Well Company 2/19/07
36|Williamstown, City of 8/7/06
37|Metro Communications LLC 4/27/06
38|Hewlett Packard Company Inc. 5/5/06
39|Minnesota, State of 5/15/06
40|Lyondell Citgo 3/27/06
41|Zenk, John 1/10/06
42]Johnson, Christian 3/14/06
43|Myers, L E 6/2/06
44|Steier, Tim 4/21/06
45|Ames Construction Inc. 8/15/06
46| Stier Transportation Services Inc. 8/18/06
47|Herby, Martha A 8/16/06
48|Raabe, Richard 11/8/06
49|First Student, Inc. 4/17/06
50| Alperowitz, Francine 7/28/06
51|Radioland Inc. 5/15/06
52|McMahon, Eric 4/17/06
53|Leonardt, Bruno 8/1/06
54|Boulder AG 3/20/07
55|ldaho Supreme Potatoes 2/3/06
56|Wood Communications 2 6/28/06
57|Mid Tennessee third Mobile 5/9/06
58| Aeronautical Radio Inc 10/27/06
59|Lees Summit Board of Education 12/6/05
60]Alpha Wireless Communications Inc. 3/13/07
61|Kenton County Airport Board 6/19/06
62|Lexington Fayette Urban County Government 6/25/07
63|Epperson, Jimmy A. 5/25/06
64|Miller, Cleo 8/24/06
65|Melba School District 136 6/6/06
66|North Kansas City, City of ( School District) 7/13/06
67|Airtel Wireless, LLC 8/28/06
68| Ashland Construction Communications 7/6/06
69|Craighead, County of AR 8/16/06
70| Crittenden County, AR 11/1/06
71|Grant County, AR 3/5/07
72|Holsum Bakers Inc DBA Caprock Communications 6/9/06
73|Pine Bluff, City of, AR 6/16/06
74|Stinnett Heater Treater Repairs 5/24/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
75|Sebastian, County of, AR 4/13/07
76|Minneapolis, City of 6/19/06
77|Hopkins, Terry 6/26/06
78|Minnesota, State of - Dept. of Corrections 5/18/07
79[Cox Communications - Wichita, KS 5/15/06
80|Wenner Farms 3/14/07
81|21st Century Wireless ( L120 Rebanding ) 8/9/06
82|Comm Center /Phoenix Distributing 4/3/07
83|Bismark, City of 12/27/06
84|Entergy 2/27/08
85|Levake, Martin 2005 5/27/08
86|Molitor Farms Inc 8/9/06
87|W G Block Co 1/17/07
88|Young, Chris: Paschall, Larry A 3/15/07
89|Hopkins, City of 10/31/06
90|Lehman Roberts 9/15/06
91|Main Street Partners 6/7/07
92|Crescent, The 2/26/07
93|Watonwan Farm Service 9/27/06
94|Eastman Chemical Company 12/1/06
95|Hearthstone Enterprises Inc 10/3/06
96|Mustang, City of, OK 12/15/06
97|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
98|Co Op Agriculture Center 8/24/06
99|Bellar Communications Co 8/14/06

100|Hertz Rent A Car 712107
101|Laidlaw (Wave 2 and 4) 10/18/07
102|Minnesota Mobile Telephone 8/24/06
103|Septran, Inc. 12/12/07
104|Michael Howell 10/12/06
105|Schmidtke, Dave 11/1/06
106|Estate of Joseph C Thames 7/21/06
107|Green Isle Countryside Farms 3/28/07
108|Charleston Housing 3/22/07
109|Hillard, Harold 2 10/17/07
110|Covington, City of 5/27/08
111|City of Derby 11/16/07
112|City of Dakota Dunes 8/28/06
113|C & W Comm (Steve Gill) 11/9/06
114|Gem State 2/5/07
115|Mid American Energy Company 4/29/08
116|Snyder, Kenneth C. 2/8/07
117|AVR Inc. 10/6/06
118|Bass Enterprises Construction Company 7123/07
119|C S Leasing 11/27/06
120|Midwest City 11/2/06
121|Bridgeport Tank Trucks 8/15/07
122|Grays Knob Coal Co 10/17/07
123|Hennepin County 3/15/07
124|Union Carbide Corp 12/8/06
125|Griffin, Bryan 1/3/07
126|Berry Hill, City of 5/14/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
127|Sater, Gary N. 2/12/07
128|G & D Communications 4/19/07
129|Brush,Peter 2/1/07
130]Aeronautical Radio - MS 11/29/06
131]A Communications LLC 6/12/07
132|John Knox Village 11/10/06
133|Baptist Medical System 10/17/07
134|Dallas Count, TX 11/27/06
135|Northwest Airlines 3/15/07
136|Ford Communications 5/24/07
137|Anchorage, City of 2/5/07
138|W A Ellis Construction Company 4/9/07
139|Xcel Energy Services Inc 1/18/07
140|Durham School Services - MO 5/1/07
141|County Douglas - KS 1/3/07
142|Bliss, Robert D 10/10/07
143|Raymer, Joe R 5/17/07
144|Leavenworth, County of, KS 6/4/07
145|Action Radio & Communications INC 10/23/06
146|Holes Inc 2/27/07
147I{MO ARK Communications Inc. 4/11/07
148|Denton, City of 1/14/08
149|Peacock, John F 8/24/07
150|Electronic Engineering Co. 3 2/26/07
151|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
152|SR Communications Associates 3/6/07
153|Sedgwick, County of, KS 2/19/08
154|Cemstone Products Company 2/7/07
155|Mobil Oil Telcom LTD 3/21/08
156|Aldredge, RW:Kay, AP:Weishuhn G 712107
157|Chevron Phillips Chemical Co LP 5/17/07
158|Callahan Tower Joint Venture 1/5/07
159|Richardson, TX City of 10/30/06
160|Occidental Permiam LTD 2/26/07
161|Kansas, State of 3/10/08
162|Challenger Construction INC. 6/11/07
163|Chattanooga SMR Inc 1/3/07
164|Athens Utilities Board, TN 11/17/06
165|SP100 South 5th Street LLC & SP150 South Street 3/5/07
166|JRJ Paving 5/24/07
167|American Red Cross 12/1/06
168|JP Jenkins, Inc. 3/28/07
169|Ebenhyoh, Daniel 2/26/07
170|Central Communications & Electronics 6/11/07
171|Gladstone, City of 8/24/07
172|Capital Aggregates Inc 10/23/07
173|Atofina Petrochemicals Inc 4/9/07

Subtotal FRA count for Wave 2 173

Wave 3
1|Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
2|Curry and Company Plumbing 5/10/06
3|BJM and Associated Inc 10/17/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
4|Cargill Juice North America, Inc. 1/3/06
5|Ben Hill Griffin 7/11/06
6|North Communications of PR 5/10/06
7|Boulware, Winston 6/20/06
8|Bright House Networks, LLC 7/19/06
9|Highland Wireless Services, L.L.C. 5/23/06

10|Modern Communications of Greenville Mississippi 717106
11|Quadratics Inc. 7/14/06
12|Rodd Electronics Contract 6/29/06
13|Shreveport Communications 7/11/06
14|Fulk, Gray L. 7/26/06
15|Wilemon, Jerry W 5/17/06
16|State Farm Mutual Automobile Insurance Co (3) 9/27/06
17|Columbus City of - Medical Center 712107
18|Gastonia, city of , NC 8/15/06
19|Ashford, City of, AL 8/30/06
20]|Louisburg, Town of, NC 8/15/06
21]Ingram Grove Service Inc 8/9/06
22|Patterson Communications & Electronics 12/11/06
23|Byrd, Alan P 8/5/06
24|Houston County of AL 7/21/06
25| Tri Co Communications 8/10/06
26|Gaston, County of, NC 2/21/07
27|Mears Destination Services 8/15/06
28|AFLAC 9/15/06
29]Oxford, City of, NC 10/6/06
30[Jack M Berry Inc. 12/13/06
31|Chatco Communications 5/17/07
32|Tallulah, City of, LA 11/29/06
33|White, James 9/8/06
34|Chattaway, Paul S 7/25/07
35|Morganton, City of, NC 8/28/06
36|Gunby Communications Inc. 9/4/07
37|Waters Brothers Contracting 9/15/06
38|Monroe - Southern 2/22/07
39|Buddys Phone Patching Inc. 9/20/06
40|Dothan City Schools 3/27/07
41|Waste Services of Florida 11/17/06
42|Sugar Cane Growers 2/15/07
43|Lykes Brothers Inc 8/1/06
44|C & S Communications INC 8/15/07
45[Micro Technology Southeast 3/5/07
46| Tallapoosa, County Of, AL 12/11/06
47|Supershuttle International 9/6/06
48|Woodard Communications Corporation 11/7/06
49|APM Terminals North America 5/14/07
50|Electronic Maintenance Company 12/19/06
51|Lakeland, City Of, FL 4/6/07
52| Two Way Communications, Inc. LA 11/2/06
53|Haralson, County Of, GA 12/13/06
54|Rabalais Jr, Ronald J 10/11/06
55|Cameron, Parish Of, LA 3/26/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
56| Wireless Technology Equipment Company Inc 10/27/06
57|Horn Lake, City of, MS 1/18/07
58| Alpharetta, City of, GA 2/15/07
59|Washington, County of, FL 11/27/06
60|Charlotte, City of, NC 11/21/06
61| Vestavia Hills, City Of, AL 12/6/06
62|Neighborly Care Network, Inc. 2/12/07
63|North Sight Communications, INC. 7/12/07
64[Mead Coated Board Inc 6/10/08
65|CellSMR South Inc 10/17/06
66|Sea Coast Communications Inc 5/14/07
67|Everglades Communications Inc 11/20/06
68|Amoco Oil Company 9/13/07
69| Saint Joseph Hospital INC 10/17/06
70]|Anderson, City Of, SC 3/2/07
71|Columbus, City of, GA 1/17/07
72|Gainesville, City of, GA 3/30/07
73|Clyde W Sell - PR 5/19/08
74|Wireless Services of Puerto Rico Inc 3/11/08
75|North Carolina, State of - DOC 2/2/07
76|Re Max Agents Realty Inc 3/5/07
77]|John Herby - VI 4/11/08
78|Carroll, County Of, GA 6/4/07
79|Louisiana Transit Company Inc. 1/30/07
80|Forest Park, City Of, GA 4/19/07
81|Martha Herby - Virgin Islands 3/27/07
82|Richard Raabe - Virgin Islands & PR 4/7/08
83|BCW INC 9/18/07
84|McDonald Construction Corporation 7/31/07
85| City of Wilson 3/20/07
86|Roswell, City of, GA 4/2/07
87|Mac Bee Harvesting Inc 5/5/08
88|Florida, State of - State Attorney 3/21/08
89(S C Department Of Mental Health, SC 1/3/07
90|Orange City, Of, FL 8/6/07
91|Orange, County of, FL 10/23/07
92[Huntsville Radio Service 3/27/07
93|Central Florida Regional Transportation Authority 5/15/07
94[Shaw Industries Inc 3/21/07
95| Tampa Electric Company 11/21/06
96| Carroll County Water Authority, GA 10/1/07
97| Tower Communications, Inc 7/26/07
98|Vincent, Perry 7/25/07
99|United States Sugar Corporation 2/15/07
100|Palm Springs, Village of, FL 6/19/07
101|Florida Hospital 2/27/07
102|Rutherford Electric Membership Corp 8/13/07
103|Purser, Mark 2/26/07
104|Palm Beach County Solid Waste Authority 1/31/07
105|Desoto, County of, Fl 3/28/07
106|Decatur, City of, GA 7/10/07
107|Donn Barr - Virigin Islands 2/2/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Count
108|Action Community Center 11/27/06
109|Sunstate Communications Inc 3/2/07
110]Richland, City of, MS 3/26/07
111|High Tech Communications Services Inc 3/16/07
112|Palm Beach, County of, FL 3/15/07
113|Atlanta, City of, GA 9/18/07
114|Perry, County of 12/27/06
115|Consolidated Freightways Corporation 6/1/07
116|Pineville, Town of, NC 3/12/07
117|Communications Leasing Corp 4/3/07
118|Lantana, Town of, FL 3/5/07
119|Madison, Parish of, LA 11/17/06
120|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
121|Miami Springs, City of, FL 9/14/07
122|Fayette, County of, GA 4/22/08
123|Car Comm / End of Line 12/14/07
124|Wackenhut Corporation 6/10/08
125|Florida, State of - Ranger Drainage District 12/28/06
126|M. E. Diversified Electronics, Inc 2/23/07
127|Federal Express Corporation 3/13/07
128|State Farm Mutual Automobile Insurance Companies 3/27/07
129]South Sales Communications Inc 8/6/07
130|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
131|CHATHAM, COUNTY OF, GA 4/23/08
132|GLYNN, COUNTY OF, GA 7/18/07
133|MEDLEY, TOWN OF, FL 10/16/07
134|Whitley's Communications Service 3/1/07
135|Two Way Radio of Carolina 8/13/07
136|SAINT PETERSBURG, CITY OF, FL 3/5/07
137|PINELLAS, COUNTY OF, FL 10/8/07
138|Monsanto Company 4/18/08
139|CONCRETE SUPPLY COMPANY 7/16/07
140|SUMITOMO LIFE REALTY NY INC 8/6/07
141|Targa Midstream Services Limited Partnership 3/24/08
142|GWINNETT, COUNTY OF, GA 1/30/07
143|LAWRENCEVILLE, CITY OF, GA 2/27/07
144|SNELLVILLE, CITY OF, GA 4/19/07
145|COLLINS, ROLAND 10/3/07
146|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
147|GAINESVILLE, CITY OF, FL 10/16/07
148|Alabama, University of 4/16/07
149|CORAL SPRINGS, CITY OF, FL 8/6/07
150|LAUDERHILL, CITY OF, FL 4/14/08
151|PALM BEACH, TOWN OF, FL 10/25/07
152|University of West Florida 9/4/07
153|OGLETHORPE POWER CORP 8/24/07
154|ARC TRANSIT INC 12/15/06
155|Mississippi DOT 3/27/07
156|MECKLENBURG, COUNTY OF, NC 8/13/07
157|VoiceLink Communications, Inc. 9/7107
158|NORTH CAROLINA, STATE OF 3/23/07
159|BRUNS & MC KENNA 2 INC 7112/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
160|HARDRIVES OF DELRAY INC 4/6/07
161|DAPHNE, CITY OF, AL 3/11/08
162|MIAMI SHORES, VILLAGE OF, FL 9/12/07
163|COLUMBUS, CITY OF, MS 7123/07
164|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
165|TERREBONNE, PARISH OF, LA 8/15/07
166|TIFT, COUNTY OF, GA 3/13/08
167|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
168|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
169|LAMAR, COUNTY OF, MS 4/14/08
170|JEFFERSON LEVEE BOARD, LA 4/14/08
171|MOSS POINT, CITY OF, MS 5/27/08

Subtotal FRA count for Wave 3 171

Wave 4

1|Keller, Mike L. 4/27/06

2|Johnson, Harold L #3 3/27/06

3|Hopkins, Terry ( 800 Rebanding ) 6/6/06

4]J.R. Simplot Company 12/23/05

5[Josh Klassen Inc. 6/1/06

6[Rehoboth Mckinley Christian Hospital 12/6/06

7| Texas Communications Inc. 2/5/07

8|Wulf, Barbara J # 2 (swap) 6/2/06

9|Kronenfeld, Mark 7/12/06
10[Kronenfeld, Kurt #2 ( Swap) 7/25/06
11|Pagel Partnership 3/20/07
12|Sims, Vicki 9/15/06
13|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
14|Rizzo, Alice P. 11/9/06
15[Middlesex, Township of, PA 9/20/06
16|Schatzlein, David A. #2 8/1/06
17|Gerhard, Stephen 5/23/07
18|Bumgarner, Jeffrey W 5/23/07
19|Geter, Kim:Geter, Regina 10/17/07
20|Chingas, Joseph 9/18/06
21|Waste Management Holdings, Inc. 2/9/07
22|Skitronics EA Swap 11/16/07
23|Batelle Memorial Institute Inc, WA 1/2/07
24| Aksala Electronics Inc. 2/21/07
25|Telebeeper Guam EA Swap 5/14/08
26| Abilene, City of, TX 6/14/07
27|TUCKER, ALAN 8/13/07
28|NEW PENN MOTOR EXPRESS 3/27/07
29|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
30|B&M Enterprises 5/14/07
31|PETRIE, GLENN 5/17/07
32|BLASDELL, JAMES A 3/5/07
33|Brock, Harold:Samuel:Dorothy 5/14/07
34|SAMNADDA, TERRY 5/14/07
35|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
36|ELLIS COMPANY PARTNERSHIP 8/13/07
37|ABRAHAM, KYE A 3/9/07
38|BRAUCHLE, JACK W 2127107
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
39|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
40|STELLER, JO ANN 4/12/07
41|WELLMON, STEVE 4/30/07
42|SMITH, JOY L 5/25/07
43|HAMILTON, COUNTY OF, OH 8/13/07
44|SPRAGUE, JO A 8/6/07
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46|WYCKOFF FARMS INC 3/21/08
47|BOLTHOUSE FARMS INC 5/20/08
48[New York, State of - State Police/Albany Police 8/13/07
49|HAMILTON, CITY OF, OH 1/9/08
50|ARROW INDUSTRIES CORP 7/10/07
51|Capital Digitronics, Inc. 8/28/07
52|SOMERSET, COUNTY OF, PA 3/10/08
53|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
54|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
55[MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
56| CINCINNATI LIMOUSINE SERVICE INC 4/30/08
57|Specialty Corporation--Gill 1/11/08
58|PENN HILS, MUNICIPALITY OF, PA 3/25/08
59[|OTTAWA, COUNTY OF, Ml 12/3/07
60|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
61|MORAINE MATERIALS CO INC 5/30/08

Subtotal FRA count for Wave 4 61

Total Completed FRAs 692

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of June 30, 2008

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
1|Computer Car Inc. 6/30/2008
2|Myers Brothers Inc 10/23/2007
3]La Rue Communications 6/23/2008
4]Quicksilver Express Courier 5/19/2008
5]lllinois Cooperative Assoiciation, INV #4 4/11/2008
6|Manassas, City of 5/27/2008
Subtotal FRA count for Wave 1 6
Wave 2
1|Fayette, County of |9r13/2007
Subtotal FRA count for Wave 2 1]
Wave 3
1|Mountain Park, City of, GA 3/21/08
2|Exxon Communications Company 2/26/07
3|CAPE CORAL, CITY OF, FL 3/11/08
Subtotal FRA count for Wave 3 3
Wave 4
1|P & R Spectrum Resources, Inc. |3/10/08
Subtotal FRA count for Wave 4 1
Total FRAs Pending TA Completion Certification Review 11
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of June 30, 2008

Stage 1 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|lllinois Power Company 7/12/2007
2|Boston, City of - Police (MA) 5/12/2008
3|Roanoke, County of (VA) 12/15/2006
4|Chesterfield County, VA 1/15/2008
Subtotal PFA count for Wave 1 4
Wave 2
1|Total Petrochemicals, USA, Inc. 12/1/2006
Subtotal PFA count for Wave 2 1
Wave 3
1|JONES, COUNTY OF, MS 4/14/2008
2|LAMAR, COUNTY OF, MS 9/28/2007
3|DAPHNE, CITY OF, AL 4/29/2008
4|ALBERTVILLE, CITY OF, AL 4/21/2008
5[Duke Energy Company - Rebanding 4/22/2008
6/|COCONUT CREEK, CITY OF, FL 4/17/2008
7|TIFT, COUNTY OF, GA 5/12/2008
8|BOCA RATON, CITY OF, FL 4/23/2008
9|HOUSTON, COUNTY OF, GA 10/15/2007
Subtotal PFA count for Wave 3 9
Wave 4
1|SOMERSET, COUNTY OF, PA 1/24/2008
2|SLIDELL, CITY OF, LA 1/18/2008
Subtotal PFA count for Wave 4 2
Total Completed PFAs 16

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2008

Stage 2 Completed FRAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Milwaukee Area Tech College 9/15/06
2|Poughkeepsie, Town Of, NY 8/6/07
3|Bluffton, City Of, IN PH II 1/17/07
4|Pendleton, Town Of, IN PH Il 1/17/07
5|Bloomington, City OF 3/15/07
6[New Albany, City Of 10/2/06
7|ADAMS, COUNTY OF, PA PH II 7/10/07
8|WALWORTH, COUNTY OF, WI PH Il 712107
9|ELWOOD, CITY OF, INPH II 5/17/07
10|WILMINGTON, CITY OF, DE PH II 3/15/07
11|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
12|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/07
13|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
14|BRISTOL, CITY OF, CT PH II 9/12/07
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH II 6/11/08
17|BLOOMINGTON, CITY OF, MN PH II 9/28/07
18|CONWAY, CITY OF, AR PH II 4/11/08
Subtotal FRA count for Wave 1 18
Wave 2
1|Lexington Fayette Urban County Government 1/3/07
2|Louisville, City of, KY 3/20/07
3|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
4|JONESBORO, CITY OF, AR PH Il 7/31/07
5|SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
6|SEVIER, COUNTY OF, TN PH II 4/11/08
7|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
8|LINN, COUNTY OF, IAPH II 10/16/07
9|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
10|BENTON, COUNTY OF, MN PH Il 1/18/08
11|KINGSPORT, CITY OF, TN PH Il 5/27/08
12|Sebastian, County of, AR PH Il 3/11/08
13|MADISONVILLE, CITY OF, KY PH Il 712107
14|MOWER, COUNTY OF, MN PH I 12/10/07
Subtotal FRA count for Wave 2 14
Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|WASHINGTON, COUNTY OF, MS PH I 1/14/08
3|Crisp County School System, GA 9/4/07
4|PICKENS, COUNTY OF, SCPH II 3/20/08
5|GRANVILLE, COUNTY OF, NC PH II 3/10/08
Subtotal FRA count for Wave 3 5
Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH Il 1/25/08
Subtotal FRA count for Wave 4 1
Total Completed FRAs 38|

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs Pending TA Completion Certification Review, as of June 30, 2008

Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal

Deal Name Receipt Date Count

Wave 1
1|Monterey, County of (CA) |6/27/2008

Subtotal FRA count for Wave 1 1
Wave 2

|Subtotal FRA count for Wave 2 | 0
Wave 3

|Subtotal FRA count for Wave 3 | 0
Wave 4

|Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 1]
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2008

Stage 2 Completed PFAs*
IA Completion Certitication

Deal Name Receipt Date Deal Count
Wave 1
1|Monterey, County of (CA) 5/11/07
2|Maui, County of, HI PH Il 5/21/08
3|Brown, County of WI 4/14/08
4|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
5[NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH I 4/21/08
6(EAGLE, COUNTY OF, COPH Il 3/20/08
7|Nashua, City of 4/11/08
8|University of California - Berkeley 6/11/08
9[VACAVILLE, CITY OF, CAPH Il 1/14/08
10|Colorado, State of PH Il 3/10/08
11{SALEM, CITY OF, OR PH Il 6/11/08
12|LA CROSSE, CITY OF, WI PH Il 4/29/08
13[MINNESOTA, STATE OF PH Il 5/9/08
14|PORTSMOUTH, CITY OF, VAPH Il 4/11/08
15|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
16(SPRINGFIELD, CITY OF, IL PH II 4/7/08
17|CLARK, COUNTY OF, WA PH Il 4/29/08
18|ALLEN, COUNTY OF, IN PH II 3/12/08
19|ROCK, COUNTY OF, WI PH Il 6/11/07
20|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08
21|UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
Subtotal PFA count for Wave 1 21
Wave 2
1|DYERSBURG, CITY OF, TN PH Il 7/30/2007
2|RICHARDSON, CITY OF, TX PH Il 5/9/2008
3|Sullivan, County of, TN 6/17/2008
4|East Texas Medical Center, TX PH Il 5/14/2008
5|PLANO, CITY OF, TX PH Il 5/5/2008
6[LONGVIEW, CITY OF, TX PH Il 5/14/2008
7|BI STATE INFORMATION CENTER, TX PH II 4/18/2008
8|AUSTIN, CITY OF, TXPH Il 5/1/2008
9[Middle TN State Univ PH I 3/27/2008
10{JEFFERSON, COUNTY OF, OH PH II 5/15/2008
11{BUCHANAN, COUNTY OF, MO PH II 6/11/2008
12|RAMSEY, COUNTY OF, MN PH I 3/31/2008
13|CARROLLTON, CITY OF, TX PH II 3/26/2008
14|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P 6/17/2008
15|BOWLING GREEN, CITY OF, KY PH II 6/13/2008
16|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
17|JACKSONVILLE, CITY OF, AR PH II 6/10/2008
18|Knox County Sheriff TN PH I 4/29/2008
Subtotal PFA count for Wave 2 18
Wave 3
1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2[HINDS, COUNTY OF, MS PH Il 5/19/2008
3|PANAMA CITY, CITY OF, FL 4/21/2008
4|BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
5|OPELIKA, CITY OF, ALPH Il 4/21/2008
6|ALBANY, CITY OF, GA 4/18/2008
7|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/2008
8|SARASOTA, COUNTY OF, FL PH Il 4/18/2008
9|CHARLOTTE, COUNTY OF, FL PH II 4/14/2008
10{CONCORD, CITY OF, NC PH II 4/14/2008
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of June 30, 2008

Stage 2 Completed PFAs*
IA Completion Certitication

Deal Name

Receipt Date

Deal Count

11|STONE MOUNTAIN PARK PH I 6/4/2008
12[LAKELAND, CITY OF, FL PH II 4/4/2008
13|GAINESVILLE, CITY OF, FL PH I 6/11/2008
14|FAYETTE, COUNTY OF, GA PH II 5/5/2008
15|MINT HILL, TOWN OF, NC PH I 6/2/2008
16|FORSYTH, COUNTY OF, GAPH Il 4/14/2008
17|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
18|FLORENCE, COUNTY OF, SC PH II 5/9/2008
19]|IBERVILLE, PARISH OF, LAPH Il 4/23/2008

Subtotal PFA count for Wave 3 19

Wave 4

1|WESTERN MICHIGAN UNIVERSITY, MI PH Il 3/21/2008

Subtotal PFA count for Wave 4 1

Total Completed PFAs 59

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of June 30, 2008

Stage 2 PFAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
1|LOUISVILLE METRO GOVERNMENT, KY PH II |6/24/2008
Subtotal PFA count for Wave 1 1
Wave 2
1|COLLIN, COUNTY OF, TX PH II 5/14/2008
2|LEE, COUNTY OF, TX PH Il 6/23/2008
3[BELMONT, COUNTY OF, OH PH Il 6/24/2008
4|METRO GVT OF NASHVILLE AND DAVIDSON CT|6/17/2008
5|BEAUMONT, CITY OF, TX PH Il 6/30/2008
6[North Kansas City Police 5/9/2008
Subtotal PFA count for Wave 2 6
Wave 3
1|MARION, COUNTY OF, FL PH Il 5/15/2008
2|CLEVELAND, COUNTY OF, NC PH Il 6/30/2008
Subtotal PFA count for Wave 3 2
Wave 4
|Subtota| PFA count for Wave 4 0
Total PFAs Pending TA Completion Certification Review 9
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through June 30, 2008

Quarter Ending Quarter Ending

March 31, 2008 June 30, 2008 Year-to-Date
Fees
Public Safety Outreach* $1,754,573 $1,546,700 $3,301,273
Reconfiguration Management $1,221,893 $1,152,763 $2,374,655
Frequency Management** $616,558 $570,893 $1,187,450
Financial Management $905,551 $912,902 $1,818,453
General Counsel/Regulatory Management $1,658,624 $1,768,191 $3,426,815
Stakeholder Relationship Management $905,869 $818,902 $1,724,771
TA Systems Support $455,581 $419,052 $874,633
Program Management Support $552,671 $484,487 $1,037,157
Alternative Dispute Resolution $1,441,066 $1,192,878 $2,633,944

Fees Subtotal $9,512,385 $8,866,767 $18,379,152

Expenses $185,390 $136,475 $321,865
Total Fees and Expenses $9,697,775 $9,003,242 $18,701,018

* Prior to the quarter ended June 30, 2006, Public Safety Outreach fees were reported under Reconfiguration Management.
** During the quarters ended December 31, 2004 and March 31, 2005, all Frequency Management fees were reported under
Reconfiguration Management.
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